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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.4/4. 4 I N ALAVMEDA COUNTY, | N QAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/17/17  100%
04- 4K4704 CALAVERAS AVENUE 550 GREENVI LLE ROAD 3401 REGATTA BLVD. $4, 152, 923 83; éy 1; 73%
CONSTRUCT SOLDI ER PI LE WALL REGRADE Rl CHVOND, CA 94804
SLOPE LI VERMORE, CA 94550 '
(925) 606- 2400 (510) 812- 6336 OVER RUN
20. 20. 201
130
04- ALA-13-6. 4/ 9 I N ALAVMEDA COUNTY, | N QAKLAND, AT DI SNEY CONSTRUCTI ON, | NC. RUZI C, JOHN $6, 204, 604 11/29/16  100%
04-2K1804 VARI OUS BRI DGES ON ROUTE 13 859 COMN RD., STE 3 3401 REGATTA BLVD. $3, 799, 328 é% 5519; 12 61%
REPLACE BALUSTER RAI LI NG
BURLI NGAME, CA 94010 RI CHVOND,  CA 94804
(650) 259- 9545 (510) 812- 6336 OVER RUN
20. 80. 315
000
04-ALA-24-1.8/4. 4 I N QAKLAND FROM ROUTE 580/ 24 BAY CI TIES PAVING & GRADING, TRINH, JASON $2,871,027 05/24/17 87%
04- 2K1304 SEPARATI ON TO GOLDEN GATE AVENUE I NC. 171 BURMA ROAD BLDG $2,672,957  06/22/ 17 92%
NHPO- 2403- (E ) UNDERCROSS! NG 1450 O VI C CT #400 BLDG B NO. 2 $22,654 82; 23; s
-0 M LL AND REPLACE W TH RHVA OVERLAY CONCORD  CA 94520 OAKLAND, CA 94607
(925) 687- 6666 (510) 774- 6007
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC BARTEL, DAVI D $2, 291,280 08/ 06/ 14 0%
04-294944 ROADWAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 794, 7;8 82; illj 13 0%
ANAHEI M CA 92805 RIGHMOND,  CA 94804
(714) 939- 6600 (510) 385- 6755 PLANT EST
SATI S
04- ALA- 61-18. 5/ 0 I N ALAVMEDA COUNTY ON ROUTE 61 AT SAN AMERI CAN ClVIL CONSTRUCTORS  SAFl, SAEED $4, 006,216 06/ 02/ 17 87%
04-0J2904 LEANDRO BAY BRI DGE AND SAN LEANDRO  WEST COAST LLC 25100 SANTA CLARA $3, 085, 428 825 gg; 1; 76%
Bl KE BRI DGE 2990 BAY VI STA COURT, SUITE D STREET
PRESSURE WASH, SPOT BLAST CLEAN,
GENGA A 4510 HAARD, Ch 94544
HVB (707) 746- 8028 (510) 714-
04- ALA-80-1. 8/ 0 NEAR OQAKLAND, AT THE SAN FRANCI SCO  THOWPSON BUI LDERS CORPORATI ON HALALI, BEHZAD $16, 864, 874 04/ 06/ 18 0%
04-014114 OAKLAND BAY BRI DGE TOLL PLAZA 250 BEL MARI N KEYS BLVD BLDG 171 BURMA ROAD BLDG 3 $180, 2?;8 8;‘; g;; ig 1%
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-3. 8/ 8 I N ALAVMEDA COUNTY AND CONTRA COSTA  CHRI SP COVPANY ARSHAD, M AN $1, 065, 023 03/ 23/ 18 0%
04-0Q6004 COUNTY FROM POVWELL STREET TO CONTRA 43650 OSGOOD ROAD 3401 REGATTA BLVD. 23 04/17/18 0%
COSTA COUNTY LI NE AND FROM ROUTE 80/ 4 FrE A 04539 RI CHVOND, CA 94804
SEPARATI ON TO CUMM NG N (510) 231- 7119
(510) 656- 2840
REPLACE PAVEMENT DEL| NEATI ONS
04- ALA-80-4.6/5.7 I N BERKELEY, FROM POTTER STREET/ ASHBY BRI DGEWAY Cl VI L CONSTRUCTORS, HATEFI, AM R $1,770,201 04/19/17  100%
04-4G2304 AVENUE ON- RAMP TO UNI VERSI TY AVENUE | NC. 3401 REGATTA $1, 761,314 05/ 09/ 17 98%
S 2’;3‘080 -(116)E OFF- RANP. 4950 ALLI SON PARKWAY, SUI TE A BOULEVARD $64,338  06/30/18
o REPLACE METAL BEAM GUARD RAIL W TH
VACAVI LLE CA 95688 RICHVOND,  CA 94804 OVER RUN
(707) 455- 7033 (510)867-6034
04- ALA-84-22.9/25.7 I N ALAVMEDA COUNTY | N AND NEAR LI VER DESILVA GATES CONSTRUCTI ON PATRI HANI, RAIF $39, 506, 856 09/ 30/ 15 56%
04- 297624 MORE AND PLEASANTON FROM .1 M LE SO GERHARDS 5675- B G BRALTAR $29, 779,853 10/20/15 74%
STF; P084- (042) E TH OF RUBY HILL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE $0 11/06/18
o NORTH OF CONCANNON BLVD.
DUBLIN CA 94568- 2909 PLEASANTON, CA 94588
EXPRESSWAY W DENI NG - SEGVENT 2 SCQU (510) 715- 7421
HB4C (510) 381- 1641
04- ALA-92-5.1/5. 8 I N ALAVMEDA COUNTY IN THE CI TY OF BORTOLUSSI & WATKIN, | NC. BARTEL, DAVI D $635, 428 10/09/14  100%
04-2G3624 HAYWARD ON ROUTE 92 FROM | NDUSTRIAL 77 LARKSPUR STREET 3401 REGATTA BLVD $641,352 10/22/14 0.
HPLU- 6204- (118) E $0 05/08/18
BOULEVARD TO HESPERI AN BOULEVARD RI CHVOND, CA 94804
--0) OVERCROSS! NG SAN RAFAEL CA 94901 05/10/ 18
(415) 453. 4675 (510) 385- 6755 PLANT EST
VBE REPLACEMENT PLANTI NG ANG | RRI GATI ON SATI S
04- ALA-123-.2/ .2 I N ALAVMEDA COUNTY, | N EMERYVILLE, AT O C. JONES & SONS, |NC. RUZI C, JOHN $5, 760,000 09/16/16  100%
04-2K4604 VEST MACARTHUR BOULEVARD 1520 FOURTH STREET 3401 REGATTA BLVD $3, 004, 5;3 325 (1)25 12 5206
CONSTRUCT SUBSURFACE HORI Z DRAI NS, R CHVMOND, CA 94804
PAVENNT BERKELEY, CA 94710
(510) 809- 3487 (510) 812- 6336 OVER RUN
20. 20. 201
130
04- ALA-185-.4/3. 2 I N ALAVEDA COUNTY, | N ND NEAR BAY AREA PAVI NG & GRADI NG, | NCBEHNI WAL, NACHHATAR $1, 655,000 05/17/17  100%
04- 4K5604 HAYWARD, FROM A STREET TO PLAZA DRI VE 1450 CIVIC CT, BLDG B, #400 25100 SANTA CLARA $1, 330, 3;8 8% 13; 1; 100%
AC PLANI NG AND OVERLAY STREET
CONCORD, CA 94520 04/26/ 18
(925) 687- 6666 HAYWARD, CA 94542
20. 80. 110 (510) 867- 6032

000
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District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-262- .7/ .7 I N ALAVMEDA COUNTY | N FREMONT AT WARMO C. JONES & SONS, | NC. NGUYEN, VERNON $1, 195,236 05/17/17 98%
04-3J4804 SPRI NGS BLVD 1520 FOURTH STREET 25100 SANTA CLARA $1'147'9§3 82582;1; 04%
M LL AND REPLACE W TH HMA. STREET
BERKELEY CA 94710 HAYWARD. CA 94542
(510) 909- 9601 ’ SUSPENDED
(510) 867-6119
04- ALA- 580- 26. 8/ 27. 2 I N CASTRO VALLEY, ON EASTBOUND EAST MYERS AND SONS CONSTRUCTI ON, LO, LAWRENCE $2, 045,552  11/27/17 33%
Xéiﬁfgggé-(o73)5 CASTRO VALLEY BOULEVARD LP 3401 REGATTA BLVD. $1,004,2§g é;;i;ji; 49%
0 UNDERCROSSI NG NO.  33- 0235L. 4600 NORTHGATE BLVD SUI TE 100 R| CHVOND, CA 94804
o REPLACE BRI DGE DECK. B}
SACRAVENTO CA 95834 (510)867- 6035
(916) 283- 9950
04- ALA- 580-41. 4/ 0 I N QAKLAND, BETWEEN FRUI TVALE FBD VANGUARD CONSTRUCTI ON KAVKAR, REZA $1,437,539 12/ 13/ 16 65%
04- 4H2604 AVENUE/ CHAMPI ON STREET AND HAROLD 651 ENTERPRI SE COURT 5675 B Q BRALTAR $1,337,4ég 8;53;51; 93%
STREET / MONTANA STREET. UPGRADE DRI VE
LI VERMORE CA 94550
S| DEWALK AND CURB RAMPS. PLEASANTON, CA 94588
UPGRADE SI DEWALK AND CURB RAMPS. (925) 580- 8193 (510) 385- 8001
04- ALA-580-44. 2/ 44. 4 I N OAKLAND, AT OAKLAND AVENUE AVERI CAN Cl VI L CONSTRUCTORS  LO, LAWRENCE $754,100 03/29/18 0%
2@;&?7223_(072)E UNDERCROSSI NG NO.  33- 0288. VEST COAST LLC 3401 REGATTA BLVD. :g 04/17/18 0%
0 REHABI LI TATE BRI DGE DECK. 2990 BAY VI STA COURT, SUI TE D RI CHMOND, CA 94804
o REHABI LI TATE BRI DGE DECK. B}
BENICIA CA 94510 (510)867- 6035
(707) 746- 8028
04- ALA- 580- 46. 0/ 46. 8 I N ALAVMEDA COUNTY | N QAKLAND AT CERTI FI ED COATI NGS COVPANY LO, LAWRENCE $13,998,482 12/14/15  100%
%ﬁbﬁAg;S4 (1 ROUTE 80/ 580/ 880 SEPARATI ON 2320 CORDELI A RD 3401 REGATTA BLVD $13,755,4;g ég;gi;ig 98%
i i CLEAN AND PAI NT STRUCTURAL STEEL
065- E -() FAI RFI ELD CA 94534 ?;ig?ﬁij? 6;2594804
(707) 639- 4414 OVER RUN
HA21
04- ALA-580-/8 IN ALAVEDA AND SAN JOAQUI N COUNTIES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $61, 859, 310 10/ 24/ 16 44%
2é;if%ggé-(438)E ON |-580 AND | -205, FROM PATTERSON | NC. 5675- B G BRALTAR $26,317,3§g é%jggjig 42%
PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE

--0

HA22

RESURFACE AND RESTORE PAVEMENT ON

CONCORD CA 945246227
(925) 687- 6666

PLEASANTON, CA 94588
(925) 460- 3504
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680-2. 2/ 6. 6 I N ALAVMEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, |NC SI MPSON,  JOHN $1, 343,839 12/07/17 29%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. $139, 5{;3 15; S% g 10%
262 SEPARATION TO 0.3 M LE NORTH OF Rl CHMOND, CA 94804
SAN RAFAEL CA 94901 '
M SSI ON BLVDY ROUTE 23 (510) 867- 4515
REPLACEMENT HI GHVAY PLANTI NG (415) 453- 4675
04- ALA-680-2. 4/ 12. 4 I N ALAVMEDA COUNTY., ALA-680 FROM SR- BAY CITIES PAVING & GRADI NG  GREWAL, SATI NDER $107, 484,086 11/ 16/ 17 4%
04- 430564 262 (M SSI ON BOULEVARD) | N FREMONT TOI NC. 5675 B G BRALTAR $11, 520,779 01/04/18 11%
ACl M 680- (079) E KOOPMAN ROAD UNDERCROSSI NG PO BOX 6227 DRI VE $0 02/04/21
-0 REHABI LI TATE ROADWAY AND CONSTRUCT CA 945246227 PLEASANTON, CA 94588
(925) 687- 6666 (925) 460- 3502
04- ALA- 680- 6. 8/ 21. 8 IN AND NEAR FREMONT, PLEASANTON, AND BAY CI TIES PAVING & GRADI NG  SANDHU, KHARAKBI R $10, 665, 365 02/ 06/ 18 9%
24C; "\1/:31(1328_ 080) E DUBLI N, FROM SOUTH OF VARGAS ROAD TO I NC. 5675 B G BRALTAR $292, 4;3 225 825 12 30
(080) NORTH OF ALCOSTA BOULEVARD. RAMP 1450 CI VI C CT #400 BLDG B DRI VE
0 VETER! NG CONGRD CA 94520 PLEASANTON, CA 94588
RAMP METERI NG & TRAFFI C OPERATI ON (925) 687- 6666 (510) 385- 6995
04- ALA- 680-19. 3/ 19. 5 I N ALAVMEDA COUNTY, | N PLEASANTON, AT REDGW CK CONSTRUCTI ON CO PATEL, ASUTA $945, 000 03/20/18 0%
04-1Q4704 STONERI DGE DRI VE 21 HEGENBERGER COURT 5675-B G BRALTAR :g 83; gf{; ig 0%
CONSTRUCT RSP REGRDE SLOPES | NSTALL DRI VE
OAKLAND, CA 94621
DRNGE (510)792- 1727 PLEASANTON, CA 94588
20. 20. 201 (925) 460- 3526
130
04- ALA- 680-/ 100 I N ALAVEDA COUNTY AT VAR OUS TPA CONSTRUCTI ON I NC. PAVEL  LE, ROBERT $755, 355 03/ 06/ 17 74%
oe-0z304 Loca o ey 25100 SANTA CLAA ST L
TREAT BRI DGE DECK 2406 CLUBHOUSE DRI VE HAYWARD, CA 94544- 2108 ’
LIN CA 95765 (408) 595- 4007
(916) 919- 1624
04- ALA- 680-/ 4 I N FREMONT, FROM SOUTH OF SCOTT BAY CI TI ES PAVI NG & GRADI NG, ALEMAYEHU, WONDWOSEN $18, 691,976 02/01/18 23%
04- 336034 CREEK ROAD TO AUTO MALL PARKWAY I NC. $5, 261, 729 02/ 22/ 18
ACI M 680- (081)E 5675 B G BRALTAR $0 02/08/19 8%

--0

State of California Department of Transportation

REHABI LI TATE ROADWAY AND | NSTALL 1450 CIVIC CT #400 BLDG B

CONCORD  CA 94520
(925) 687- 6666

DRI VE
PLEASANTON, CA 94588
(510) 385- 5768
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- - - . . y y y ] ’ 0
04- ALA-880-2.4/2. 4 I N ALAVMEDA COUNTY, | N FREMONT, AT GRANI TE ROCK COVPANY MC MASTERS, RI CHARD $2, 618,890 09/08/17 65%
04-155434 WARREN AVENUE 5225 HELLYER AVE STE 220 25100 SANTA CLARA $2, 487,015 10/ 06/ 17 84%
ACI(;\/P 880- (080) E | NSTALL PRESSURE GROUTI NG N ok on 95138 STREET $900 06/30/ 18
(408) 497- 0110 HAYWARD, CA 94544 SUSPENDED
(510) 867- 4471
04- ALA-880-2.9/27. 3 IN ALAVMEDA COUNTY, | N FREMONT, UNION BAY CITIES PAVING & GRADING  SINGH, BAHADUR $54, 731,737 03/15/16 76%
04-2J0704 CITY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT 25100 SANTA CLARA ST. $49, 949, 783 03/ 29/ 16 91%
HSNH-PL - )8 OAKLAND, FROM 0.4 M LES SOUTH OF 1450 CI VI C CT #400 BLDG B HAYWARD, CA 94544 $0 12/06/18
1- 07-(§ FREMONT BOULEVARD OVERCROSSI (510) 670- 7831
-0 | NSTALL MEDI AN CONCRETE BARRI ER CONCORD ~ CA 94520
(925) 766- 2440
04- ALA- 880-11. 8/ 27. 5 NEAR UNION CI TY, FROM 0.4 MLE NORTH O C. JONES & SONS, |NC. LE, ROBERT $48, 616, 794 02/14/18 1%
04- 4H5804 OF FREMONT BLVD OVERCROSSI NG TO A 1520 FOURTH STREET 25100 SANTA CLARA $48,295 03/20/18 0%
ACI M 8801- (081) E STREET UNDERCROSSI NG ALSO 0.1 M LE STREET $0 11/13/19
-0 SOUTH OF WASHI NGTON AVEN BERKELEY  CA 94710 HAYWARD, CA 94542
REHABI LI TATE PAVEMENT. (510) 909- 9601 (408) 595- 4007
04- ALA- 880-18. 4/ 18. 4 IN HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG SI MPSON, JOHN $490, 371 12/16/15 62%
04-172454 STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $433,839 01/ 26/ 16 90%
I Nt) - ) LANE 21161 LYONS BALD MI' RD RI CHVOND, CA 94804 $0 08/22/19
o ENVI RONMVENTAL M TI GATI ON (SI TE 1 B}
( ) SONCRA  CA 95370 (510) 867- 4515
(209) 743- 4911
04- ALA- 880- 20. 4/ 22. 9 I N ALAVEDA COUNTY, ON ROUTE 880 FBD VANGUARD CONSTRUCTI ON | NC ZHANG, RUI $2, 184,017 10/ 26/ 17 77%
04-4H0104 BETWEEN WASHI NGTON AVENUE AND MARI NA 651 ENTERPRI SE COURT 25100 SANTA CLARA $1, 068,141 11/17/17 49%
ACI M 880-(079)E BOULEVARD STREET $0 06/26/18
--() i LI VERVORE CA 94550
PAVE SI DE SLOPE AREAS. HAYWARD, CA 94544
(925) 245- 1300 (510) 867- 6031
04- ALA- 880- 28. 4/ 29. 2 I N QAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $59, 689, 338 04/ 30/ 14 70%
04- 0A7104 29TH AVE OC TO 0.3 M. NORTH OF___ 6267 SOUTHFRONT ROAD 25100 SANTA CLARA ST. $44, 926,487 05/ 13/ 14 —_—
NHPA- 8801- (070) E 23RD AVE OC. MODI FY | NTERCHANGE AND HAYWARD, CA 94544 $0 10/23/18
-0 CONSTRUCT SOUNDWALLS. LI VERMORE,  CA 94551 (408) 591- 5122

MODI EY | NTERCHANGE AND CONSTRUCT (925) 606- 2400

HB4N
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Statement of Ongoing Contractsasof 04/20/18

05/ 29/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA- 980-/0 I N ALAVMEDA AND CONTRA COSTA COUNTI ES, BLEYCO | NC BORRAYO, SALVADOR $723,000 10/04/17 0%
04-0P5604 I N OAKLAND, ORI NDA, AND CLAYTON, AND 11425 CULL CANYON ROAD 21339 CABOT BLVD $0 10/04/17 0%
AT DI STRICT 4 OFFI CE AND AT VAR OUS HAYWARD., CA 94545 $0 10/30/18
CASTRO VALLEY, CA 94552 '
LOCATI ONS 510) 538. 5228 (510) 377- 4186
I NSTALL BASE RADI O LI NKS (510) 538-
BATA. FUND
I NG
04-CC-4-.1/9.9 I N CONTRA COSTA COUNTY AT VAR QUS AVERI CAN Cl VIL CONSTRUCTORS  ARSHAD, M AN $715,266 03/09/18 0%
04- 1K5904 LOCATI ONS VEST COAST LLC 3401 REGATTA BLVD. v odrzriie 0%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804
BENICI A CA 94510 (510)231-7119
(707) 746- 8028
04- CC-4- 23. 6/ 25. 2 I N CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 082,300 10/27/17 24%
04-2J0304 ANTI OCH FROM 0.3 M LE VEST OF PO BOX 35 3401 REGATTA BLVD. $288,796 11/30/17 27%
LOVERI DGE RD OC TO 0.2 M LE EAST OF Rl CHVOND, CA 94804 $0  02/04/22
DAVI S, CA 95617
CENTURY BLVD UC 530) 400- 3943 (510) 385- 6755
REPLACEMENT PLANTI NG & | RRI GATATI o (530) 400-
HB4C
04- CC-4-34. 4/ NB4. 4 I N CONTRA COSTA COUNTY AT VAR QUS AVERI CAN Cl VIL CONSTRUCTORS  SI NGH, RANJEET $1, 958, 676 05/ 24/ 17 79%
04- 437004 LOCATI ONS VEEST COAST LLC 3401 REGATTA BLVD $1, 862, 677 06/ 22/ 17 95%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804 $0 8;; gjﬁ ig
BENICI A CA 94510 (510) 385- 6886
(707) 746- 8028
04-CC-4-/T31.5 I N CONTRA COSTA COUNTY, ON ROUTE 4 BRI DGEWAY ClVIL CONSTRUCTORS, HATEFI, AM R $5, 334,140 12/ 18/ 17 36%
2&&9%%_(034) c FROM ROUTE 80 TO ROUTE 160 AND ON I NC. 3401 REGATTA BLVD. $2, 541, 4;5 8{1;; ;g; ig 48%
0 ROUTE 24 FROM 0.3 M LE EAST OF 4950 ALLI SON PARKWAY, SUI TE A Rl CHVOND, CA 94804
T CALDECOTT TUNNEL TO ROUTE 680 (510) 867- 6034
PLACE VEGETATI ON CONTROL, CONSTRuCT —VACAVILLE  CA 95688
(707) 455- 7033
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR QO C. JONES & SONS, |NC. SINGH, RANJEET $30, 385,387 06/29/17 25%
04-4J3404 R CHMOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET $9,341,575 07/27/17
ACI M 080-(117)E 3401 REGATTA BLVD. $0 03/01/19 S

--0

ALAMEDA/ CONTRA COSTA COUNTY LI NE TO
| NTERSTATE 80/ STATE RO
PAVEMENT PRESERVATI ON ( CAPM

BERKELEY CA 94710
(510) 526- 3424

RI CHVOND, CA 94804
(510) 385- 6886
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-242-1.6/1.6 I'N CONCORD, AT BUCHANAN FI ELD VI ADUCT GRANI TE CONSTRUCTI ON COMPANY  HATEFI, AM R $1, 214,043 03/13/18 0%
2‘& ﬁﬁ;g‘z‘-(oos)E NO. 28-0186. REHABI LI TATE BRI DGE. 715 COMBTOCK STREET 3401 REGATTA BLVD. 23 04/03/18 0%
______ RI CHVOND, CA 94804
--() SANTA CLARA CA 95054 '
REHABI LI TATE BRI DGE. (408) 327- 7013 (510) 867- 6034
04- CC-680-12.7/17.6 I N CONTRAC COSTA COUNTY, | N WALNUT  GRANI TE ROCK COMPANY KAMKAR, REZA $2,845,000 06/05/17  100%
04- 4K2204 CREEK, FROM RUDGEAR ROAD TO MONUMENT 5225 HELLYER AVENUE, STE 220 5675-B G BRALTAR $2, 472, Ogg 825 g?; i; 98%
BLVD DRI VE
AC PLANI NG AND OVERLAY (S,;\’(;lg;ig 8;:2395138 PLEASANTON, CA 94588
0. 80. 010 (510) 385- 8001
000
04- CC- 680- 24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPI RE LANDSCAPI NG | NC SI MPSON, JOHN $290, 871 11/22/16 29%
04- 3ABTA4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $156, 5{;8 éﬁf 82; %;3 54%
ENVI RONVENTAL M TI GATI ON. DAVIS  CA 95616 R CHMOND CA, 94804
(530) 400- 3943 (510)867-4515
04- CC- 680- 25. 0/ 25. 7 IN CONTRA COSTA AND SCOLANO COUNTIES AMERI CAN Cl VI L CONSTRUCTORS  URMENETA, ERIC $332, 758 01/04/17 0%
04-334624 ON THE BENI Cl A- MARTI NEZ BRI DGE VEST COAST LLC 3401 REGATTA BLVD. 23 8}1; gg; 1; 0%
FLOOR BEAM M TI GATI ON 2990 BAY VI STA COURT, SUI TE D Rl CHMOND, CA 94804
BENIGIA CA 94510 (510) 385- 7665 SUSPENDED
(707) 746- 8028
04-MRN-1-.1/ .1 IN MARIN COUNTY, IN MLL VALLEY, AT QA CONSTRUCTORS RUSSELL, STEVE $1, 030,000 05/ 09/ 17 85%
04- 0P0004 THE ROUTE 101 SEPARATI ON 19060 LAUREL DRI VE 756 WEST ERANCI SCO $91, 723 82; gg; i; 9%
MOD DRNG, RELOC ELECT, REPLC AC BLVD.
LOS GATOS, CA 95033
PAVEMENT (510) 727- 0900 SAN RAFAEL, CA 94901
20. 20. 201 (510) 774- 6297
130
04- MRN- 1- 2. 2/ 0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, INC. RUSSELL, STEVE $1,339,206 04/18/17  100%
04-1SS584 OF LORI NG AVENUE. 333 CAM LLE AVENUE 756 ERANCI SCO BLVD $1, 350,935 05/09/17 99%

ACNH- PO01- (619) E
--()

CONSTRUCT AN EARTH RETAI NI NG SYSTEM

ALAMD CA 94507
(925) 838- 5676

VEST
SAN RAFAEL, CA 94901
(510) 774- 6297

$0 06/29/18



State of California Department of Transportation Page 8

Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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04- MRN- 1- 3. 1/ 50. 5 IN MARI N COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, |NC. RUSSELL, STEVE $2, 455,955 12/ 08/ 17 23%
04-4H8704 M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE 756 WEST FRANCI SCO $428, 611  12/27/17 17%
HSST- 000C- ( 461) E FORD ROAD: | N NAPA COUNTY. ON ROUTE BLVD $0 09/27/18
-- : ' ALAMO CA 94507 :
Q 29, FROM PM 48.0 TO (o) 835, 5078 SAN RAFAEL, CA 94901
HBL I NSTALL CENTER- LI NE RUMBLE STRI PS. (510) 774- 6297
04- MRN- 1- 6. 6/ 0 NEAR MJI R BEACH, 0.3 MLE NORTH OF  THOVPSON BUI LDERS CORPORATI ON CHO, G NA $4,755,000 07/21/17  100%
2&3?288‘;_(624) c SEACAPE DRI VE. 250 BEL MARI N KEYS BLVD BLDG 756 FRANCI SCO BLVD $4, 511, Zgg 825 83; i; 95%
0 CONSTRUCT Tl E- BACK WALL. NOVATO  CA 94949 VEST
SAN RAFAEL, CA 94901 OVER RUN
(415) 456- 8972 (510) 385. 5178
HB4
04-MRN-1-7.7/7.8 IN MARI N COUNTY ON ROUTE 1 NEAR MJ RGORDON N. BALL, |NC. CHO, G NA $4,373,335 08/09/ 17 85%
04-359104 BEACH, 0. 2 M LE NORTH OF COLD STREAM 333 CAM LLE AVENUE 756 FRANCI SCO BLVD. $4, 106,359 08/15/17 92%
ACST- P001- (625) E $0 05/31/18
--0) FI RE ROAD ALAMD CA 94507 VEST
CONSTRUCT TI E- BACK WALL SAN RAFAEL, CA 94901
(925)838-5675 (510) 774- 6297
HB4
04-MR\-1-7.8/7.8 IN MARI N COUNTY, NEAR MJI R BEACH, AT GORDON N BALL, INC. CHO, G NA $2,160, 000 08/ 16/ 17 70%
04- 4K6904 0.2 M LE NORTH OF COLD STREAMFI RE 333 CAM LLE AVENUE 756 WEST FRANC SCO $2, 020, 125 82; %85 i; 94%
ROAD BLVD.
ALAMD, CA 94507
CONSTRUCT SOLDI ER PI LE WALL ! SAN RAFAEL, CA 94901
(925) 838- 5676 (510) 385. 5178
20. 20. 201
130
04- MRN-1-8. 0/ 8 NEAR SLI DE RANCH 2.1 M LES NORTH OF THOWPSON BUI LDERS CORPORATI ON CHO, G NA $2,727,405 02/09/17  100%
ACST- 1901 (004 S R e ble iy iy PELMRINKEYSBLOS A 756 W ERANG S00 BLVD PTG oxone 100
--0) NOVATO CA 94949 510 385. 8178 05/11/18
(415) 456- 8972 (510) 385- OVER RN
HB1
04- MRN- 1-8. 1/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $1, 764,000 06/ 15/ 17 35%
ﬁn‘: 4566?21 ) AT 2.2 MLES NORTH OF MJ R BEACH ROAD 250 BEL MARI N KEYS BLVD., 756 WEST FRANCI SCO $485, 523 825 ég; 1; 28%
CONST SOLDI ER PI LE WALL AND RSP BLVD.
--0) BLDG A, NOVATO, CA 94949
SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178

131
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20. 20. 201
130

CONSTRUCT SOLDI ER PI LE WALL

SANTA ROSA, CA 95407
(707)585- 1221

SAN RAFAEL, CA 94901
(510) 385- 8178
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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04- MRN-1-8. 2/ 8. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665, 000 06/ 15/ 17 45%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MUIR 250 BEL MARI N KEYS BLVD., 756 ERANCI SCO BLVD $3, 368, 4;3 825 ég; 1; 929
WVOODS ROAD VEST
CONSTRUCT SOLDI ER PI LE WALLS (BI;ID; 4:’6_:;?;/2TQ CA 94949 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN-1-9. 8/ 9. 8 IN MARI N COUNTY, NEAR STI NSON BEACH, GHILOTTI CONSTRUCTI ON CHO, G NA $1, 075,000 12/06/17  100%
04-0Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO $1, 002, 9;3 (1)3; 225 1; 100%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD. 04/ 30/ 18
SANTA ROSA CA 95407 SAN RAFAEL CA 94901
20. 20. 201 (707) 585- 0129 (510) 774- 6297
130
04- MRN- 1-9. 8/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHILOTTI CONSTRUCTI ON CHO, G NA $6,480 12/06/17 0%
04- 4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO 23 1(2); gg; 1; 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
SANTA CA 95407 SAN RAFAEL, CA 94901
20. 20. 201 B (510) 385- 8178
130
04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRILLING & CHO, G NA $16, 865, 000 01/31/17 70%
04-4K2404 AT 1.3 M LES SOUTH OF PANORAM C SHORI NG, | NC. 756 WEST FRANCI SCO $11, 539, 6;2 82; 2(1); 1; 68%
HI GHVAY NORTHJUNCTI ON 2200 WMORE WAY BLVD.
CONSTRUCT SOLDI ER PI LE WALL ANTI OCH. CA 94509 SAN RAFAEL, CA 94901
20. 20. 201 (925) 978- 2060 (510) 385-8178
130
04- MRN\- 1- 10. 9/ 0 I'N MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO . RUSSELL, STEVE $1, 740, 257 08/ 05/ 15 52%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE $1,634,776 08/19/15
STP- POO1- (589) E L GHAY ;iﬁl ;VAEEQTO;O&EB\{D $0 03/22/20 4%
-0 CONSTRUCT RETAI Nl NG WALL/ ROAD SANTA ROSA,  CA 95407 7
(707) 585- 1221 (510) 774- 6297
HA23
04- MRN-1-11.5/11. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $20, 523,887 06/09/17 85%
04-0P1304 AT 0.6 MLE SOUTH OF PANORAM C COVPANY, | NC, 756 WEST FRANCI SCO $15, 754, 72(5) 225 gi; 1; 77%
HI GHVAY NORTH JUNCTI ON 246 GHI LOTTI AVENUE BLVD.
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04- MRN- 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $3, 980, 000 06/21/17 45%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST FRANCI SCO $18, 3;3 8% Si; 1; 0%
CONSTRUCT SHEET PI LE WALL, REPLACE BLVD.
SAN RAFAEL, CA 94901
CULVERT SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 24. 7/ 0 IN MARI N COUNTY NEAR OLEMA AT 1.8 BRI DGEVAY Cl VI L CONSTRUCTORS, $2, 553,369 04/ 26/ 18 0%
04- 457804 M LES SOUTH OF SI R FRANCI S DRAKE I NC. $0 05/18/18 0%
ACST- P001- (633) E BOULEVARD 4950 ALLI SON PARKWAY, SUITE A $0
-0 REPLACE CULVERTS W TH BRI DGE
VACAVI LLE CA 95688
HA23 (707) 455- 7033
04- MRN- 1- 33. 4/ 33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, |NC. STREATER, HAL $2, 400, 000 05/ 05/ 17 90%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $1, 867, 1;3 82; gg; i; 28%
CONSTRUCT SHEET PILE WALL, BIO PETALUMA, CA 94954
PETALUMA, CA 94952
ARMORI NG (707) 249- 9601
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350, 000 05/ 23/ 17 0%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, ig 05/ 23/ 17 0%
ROAD SANTA ROSA, CA 95407 STE. G
COVP GRTNG, CONST GABI ON WALL, RPLC ’ PETALUVA, CA 94954
CLVRT .
20. 20. 201 (707) 249- 9601
130
04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOMA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. | NC. Hl SLOP, SCOTT $8, 901,550 01/04/ 17 49%
m 20959? ) VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE 4030 OCCI DENTAL RD, $5, 254, 723 8;5 225 1; 59%
ESTERO AMERI CANO BRI DGE TO 0.2 M LE SU TE A
-0 NORTH OF ESTERO AMERI CAN S’;E:AS:SS/;Z;A 95407 SANTA ROSA, CA 95401
REPLACE BRI DGE. (707) 585- (707) 576- 3482
HA21
04- MRN- 37-11. 7/ 12 IN MARI N COUNTY, | N AND NEAR NOVATO, GHILOTTI CONSTRUCTI ON SHARMA, JOY $7, 915,000 02/11/17 92%
04- 4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5, 692, 228 825 é% 1; 79%
CREEK BRI DGE 246 GHI LOTTI AVE. SUTE G
RPLC & RGRAD PVMI, CONST DRAI NAGE & PETALUMA 4954
BARR SANTA ROSA CA 95407 (510) 285:5(7:‘;29 95
20. 20. 201 (707) 585- 1221

130
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M
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N, BALL, INC. CHO, G NA $588,285 01/16/18 0%
gé]\lﬁ%léi-(sz?) c M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 ERANCI SCO BLVD 23 8;; 285 12 0%
BRI DGE SCOUR M TI GATI ON. VEST
-0 ALAND -~ CA 94507 WEST RAFAEL, CA 94901
(925) 838- 5675 ’
(510) 385- 8178
04- MR\- 101- 18. 6/ 27. 7 I'N MARI N COUNTY | N NOVATO AND NEAR  GHILOTTI BROS/RM HARRIS JV  CHO, G NA $2,628,549 11/05/15  100%
04-264H34 BURDELL AT VAR OUS LOCATI ONS FROM 525 JACOBY STREET 756 FRANCI SCO BLVD $2, 550, 1;3 (1)5; gg ig 97%
SOUTH NOVATO BOULEVARD OVERCROSSI NG AN RAFAEL  CA 94901 VEST
TO 0.3 M LE NORTH OF REDW 925) 335. 3000 SAN RAFAEL CA 94901
SOUND WALL AND HI GHWAY PLANTI NG (925) 335- (510) 385- 8178
04- MRN- 101- 26. 5/ 27. 6 IN MARI N AND SONOVA COUTI ES, ON GHI LOTTI BROS / RM HARRI S JV SHARMA, JYOTSNA $50, 205, 956 01/ 21/ 16 67%
04- 264094 REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET $34,130,634 02/18/16
NHP- QLO1- ( 261) N (13009 CLEGG CORT, STE $0 01/19/19  °7%
21L- -() SAN RAFAEL CA 94901 PETALUMA. CA 94954
(415) 454-7011 510) 385- 5732
HB5 (510) 385-
04- MR\- 101-/26. 8 I'N MARI N AND SONOMA COUNTI ES FROM 0.5 MYERS AND SONS CONSTRUCTI ON,  DUNCAN, Rl CHARD $7,277,778 04/19/18 0%
04- 0Q6204 M LE NORTH OF THE BEG N OF MARI N LP 1009 CLEGG CT., SUITE :g f{g; gg; ig 0%
COUNTY LI NE TO END OF SONOMA COUNTY 4600 NORTHGATE BLVD STE 100 @
LI NE PETALUMA, CA 94954
SACRAVENTO CA 95834 '
REPLACE PAVEMENT DEL| NEATI ONS .
(916) 283- 9950 (510) 812- 6444
04- MRN- 101-/ 0 IN MARI N COUNTY, AT VAR OUS LOCATI ON, GHI LOTTI BROS/RM HARRI'S JV  STREATER, HAL $8, 624,709 01/ 28/ 16 67%
ﬁlﬁ;‘aggf‘(zm c FROM SPENCER AVE OVERCROSSI NG TO 525 JACOBY STREET 1009 CLEGG CT, STE G $8, 619, 723 825 gg; 12 99%
NORTH BRANCH GALLI NAS CREEK BRI DGE PETALUMA, CA 94954
--0) UPGRADE BRI DGE RAI L SAN RAFAEL CA 94901 (707) 249. 8601
(925) 335- 3000
HA21
04- MRN-131-3.9/4. 4 I N SAUSALI TO, CORTE MADERA, LARKSPUR, QUI MJ CONTRACTI NG | NC, RUSSELL, STEVE $657,540 11/07/17 6%
2&&05((1)2‘11_(134) c AND TI BURON, ON ROUTES 101 AND 131 AT 5830 DI XON AVENUE VEST 756 WEST FRANCI SCO $158, 4;(7) ﬁ; (1)25 i; 24%
VARl OUS LOCATI ONS. BLVD.
--0) DI XON CA 95620

SAN RAFAEL, CA 94901

(707) 693- 0289
(510) 774- 6297



State of California Department of Transportation Page 12

Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
M
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04- NAP-12-/3. 3 I N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKIN, | NC. BAI LEY, JESSI CA $598,166 07/31/15 52%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $435, 7% 82; ég; %g 74%
HI GHMAY PLANTI NG REPLACEMENT
SAN RAFAEL CA 94901 ?;?;;V?;?’ 8(1:‘2394804
(415) 453- 4675
HB4C
04- NAP-29-1.0/9.9 IN MARI N, NAPA, SOLANO AND SONOMA ST. FRANCI S ELECTRIC, |NC. BORRAYO, SALVADOR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAIR 975 CARDEN STREET 21339 CABOT BLVD. $3, 891, 923 8%5 %35 ig 99%
DANMAGED TRAFFI C OPERATI ON SYSTEMS HAYWARD, CA 94545
SAN LEANDRO, CA 94577
(TOS) DUE TO THEFT, HARDW 510) 639- 0639 (510) 377- 4186 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS ( TOS) (510) 639-
20. 20. 201
130
04- NAP- 29-11. 9/ 0 I N NAPA, ON SOUTHBOUND ON- RAMP FROM FBD VANGUARD CONSTRUCTI ON | SADA, DARREN $849, 027 10/11/17 92%
gﬁhﬁ;@éggg 13 E SOLANO AVENUE TO ROUTE 29. 651 ENTERPRI SE COURT 324 CAVPUS DRI VE, $773, 5;8 (1)%; ;;; i; 90%
-(131) CONSTRUCT CONCRETE BARRI ER SUTE T
--0) LI VERMORE CA 94550

FAI RFI ELD, CA 94534

(925) 245- 1300
(925) 250- 5595

04- NAP- 29- 13. 5/ 25. 5 IN AND NEAR NAPA AND YOUNTVI LLE, FROMGHI LOTTI BRCS., |NC. BRAR, PARAMDEEP $15, 383,554 11/30/17 0%
04-4H2004 NORTH OF TRANCAS STREET/ REDWOOD ROAD 525 JACOBY STREET 324 CAVPUS LANE, $1,912,769 12/22/17 12%
CNHP- P029- (134) E TO MEE LANE $0 09/ 26/ 18

: SUTE T
-0 REPAI R PAVEMENT & ADA | MPROVEMENT SAN RAFAEL ~ CA 94901 FAI RFI ELD, CA 94534

(415) 454- 7011
(925) 260- 6460

HB4
04- NAP- 29- 20. 4/ 20. 8 I N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPlI RE LANDSCAPI NG | NC SI MPSON,  JOHN $354, 141 10/ 28/ 16 0%
04-2594A4 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 35 3401 REGATTA BLVD. $203, 723 (1)% g?; %g 0%

WASHI NGTON STREET DAV S, CA 95617 RI CHVOND, CA 94804

REPLACEMENT HI GHVAY PLANTI NG i .

(530) 400- 3943 (510) 867- 4515 PLANT EST
SATI S

04- NAP- 29- 36. 9/ 38. 1 I N CALI STOGA, ON ROUTE 20 FROM GRANI TE CONSTRUCTI ON COVPANY PRI NCI PE, TENCSO $532, 656 02/28/18 33%
04-3G1404 POSTM LE 36.9 TO 38.1 AT VAR OUS 1324 S STATE ST 324 COMPASS LANE, $336, 774 03; 20; 18 62%
ACST- X055- (059) B LOCATI ONS; ALSO ON ROUTE 128 FROM SUTE T $0 08/14/18
-0 POSTM LE 4.0 TO 4.5 AT VAR OUS L UKI AH CA 95482 FAl RFI ELD, CA 94534

CONSTRUCT ADA CURB RAMPS (707) 467- 4100 (707)863-5170
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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04- NAP- 29- 37. 0/ 0 I N NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 783,274 03/ 17/ 17 28%
A 11 el o v 2k s e suTe SISO oo
REPLACE BRI DGE. T
-0 SAN RAPAEL ~ CA 94901 FAl RFI ELD, CA 94534
(415) 453- 3732 ’
(510) 224- 6309
04- NAP- 29- 40. 0/ 46 IN NAPA, SONOVA AND LAKE COUNTI ES, | NTEI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255, 000 10/ 31/ 17 84%
04-0Q0104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAMPUS LANE, $3,256'3§g égjgéji; 5206
VAR QUS LOCATI ONS SACRAMVENTO, CA 95853 SULTE T
REPAI R FI RE DAMAGE g
(916) 757- 6455 FQLEF;§:E23§§ 94534
20. 20. 201 (510) 224-
130
04- NAP-121-9.2/9. 4 I N NAPA COUNTY | N NAPA AT SILVERADO GHI LOTTI CONSTRUCTI ON CO | NC. DOS SANTOS, FERNANDO $3, 037,691 12/01/ 16 60%
04- 2A3204 2,672,587 01/11/17
ACNH. P121- (028) E TRAI L ROAD. 246 GHI LOTTI AVENUE 324 CAMPUS LANE, $ $0  12/27/18 87%
BRI DGE REPLACEMENT ( SCOUR) SUTE T
-0 SANTA ROSA  CA 95407 FAl RFI ELD, CA 94534
(707)585-1221 510) 385- 6774
HA21 (510) 385-
04- NAP- 121-14. 8/ 14. 8 NEAR NAPA, AT 1.5 M LES SOUTH OF AVERI CAN Cl VI L CONSTRUCTORS | SADA, DARREN $490, 000 04/ 04/ 18 0%
g#éﬁ:;ggg-(004)E WOODEN VALLEY ROAD. VEST COAST LLC 324 CAMPUS LANE STE, 23 82;?2;12 0%
0 I NSTALL ROCK BOLTS AND FLEXI BLE 2990 BAY VI STA COURT, SUTE D T
SEN GIA CA 64510 FARFIELD, CA 04534
(707) 746- 8028 (925) 250-
04- NAP- 121-17. 4/ 18. 3 I N NAPA COUNTY, NEAR NAPA, FROM 1.2 G D. N ELSON CONSTRUCTI ON, PATENI A, DANI LO $1, 230, 000 06/ 16/ 17 67%
04-0P1404 TO 2. 1M LES NORTH OF WOODEN VALLEY I NC. 324 CAMPUS LANE, STE $1,154,3§g ggjigji; 94%
ROAD 147 CAM NO ORUGA T
REPLACE CULVERTS
NAPA, CA 04558 FQLEF;§::23§§ 94534 SUSPENDED
20. 20. 201 (707) 253- 8744 (510) 224-
130
04- NAP- 128-17.9/17.9 IN NAPA COUNTY, AT 1.1 MLES WEST OF GORDON N. BALL, I|NC. PATENI A, DANI LO $858,389 06/03/16  100%
g#%?g?gg?(OSS)E KNOXVI LLE ROAD 333 CAM LLE AVENUE 324 CAVPUS LANE STE T $851,5;g ggjég;ig 100%
CONSTRUCT ROADWAY RETAI NI NG SYSTEM
0 ALAVD  CA 94507 FAl RFI ELD, CA 94534 05/ 11/ 18
(510) 224- 6309 OVER RUN

HA23

(925) 838- 5675
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04- NAP-128-/0 ON STATE HI GHVAY | N NAPA AND SONOVA  AMERI CAN CI VI L CONSTRUCTORS  HI SLOP, SCOTT $1, 227,000 10/18/17 46%
345-358(2)8‘(1} 458) £ COUNTI ES AT VARI OUS LOCATI ONS VEST COAST LLC 4030 OCCI DENTAL ROAD $892, 4% ééj gg; 1; 71%
0 (458) PLACE HI GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SUTE D UNIT A
BENICI A CA 94510 S%Azfﬁ%g? 95401
(707) 746- 8028 (707) 249-
04-SCL-9-/4.8 I N SANTA CLARA COUNTY, NEAR SARATOGA, GRANI TE ROCK COMPANY JHAJJ, AMRI NDER $5, 715,000 01/26/17  100%
04- 4K2704 FROVBANTA CRUZ COUNTY LI NE TO SANBORN 120 GRANI TE ROCK WAY 1007 KNOX AVENUE $5, 479, zgé 8%5 gg; i; 96%
ROAD SAN JOSE. CA 95136 SAN JOSE, CA 95122
REMOVE SLI DE DEBRI'S, GRADI NG REPAIR ’ (510) 385- 6854 OVER RUN
AC (408) 574- 1400
20. 20. 201
130
04-SCL-17-3.0/3.1 I N SANTA CLARA COUNTY, NEAR LOS CASE PACI FI C COVPANY LAYMOUN, MOAI D $2,071,000 03/03/17  100%
04-4K4104 GATOS, AT NORTH OF | DYLW LD ROAD 2121 ARDMORE ROAD 1007 KNOX AVE $2, 066, egg 82; gi; i; 100%
REPAI R CULVERTS AND SLOPE, | NJECT SAN JOSE, CA 95122
PASO ROBLES, CA 93446
GROUT (510) 867- 6753 OVER RUN
20. 20. 201
130
04- SCL-35-9.5/9. 5 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY LAYMOUN, MOAI D $4, 325,000 03/28/17 94%
04- 4K7104 GATCS, AT 0.3 MLE NORTH OF LAS 5225 HELLYER AVE, SU TE 220 1007 KNOX AVE $3,712,943 03/28/17 86%
$0 05/31/18
CUMBRES ROAD SAN JOSE. CA 95138 SAN JOSE, CA 95122
CONSTRUCT SO L NAI L WALL ' .
(408) 574- 1400 (510)867-6753
20. 20. 201
130
04- SCL- 35-9.5/10. 5 I N SANTA CLARA COUNTY, NEAR LOS REDWOCD ENGI NEERI NG LAYMOUN, MOAI D $955,000 02/18/17  100%
04- 4K6404 GATOS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $638, 4;8 825 %g; 1; 67%
M LES NORTH OF LAS CUVBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & EROSI | ON CONTROL, SLOPE .
RE aTY, CA 64063 (510) 867- 6753 OVER RUN
REPAI R DWOOD
20. 20. 201 (925) 819- 2960
130
04- SCL- 35- 10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. LAYMOUN, MOAI D $27, 345,000 04/28/17  100%
04- 4K8004 GATCS, AT 1.2 MLES NORTH OF LAS 859 COMN ROAD, SUI TE 3 1007 KNOX AVE $7, 480, 3;8 825 gf; 1; 27%

20. 20. 201
130

CUMBRES ROAD
CONSTRUCT SOLDI ER PILE AND SO L NAI L
WALLS

BURLI NGAME, CA 94010
(650) 259- 9545

SAN JOSE, CA 95122
(510) 867- 6753
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-35-12.4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY MALONZO, GENE- EARL $1, 265, 000 06/ 08/ 17 6%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $194, 328 82; gg; 1; 15%

CUMBRES ROAD SAN JOSE CA 95138 SAN JOSE, CA 95122

JACK CULVERT, | NJECTI ON GROUTI NG (408) 574: 1400 (408) 595- 4019
20. 20. 201
130
04- SCL-85-2.0/ 4.6 IN SAN JOSE, FROM COTTLE ROAD TO GRANI TE ROCK COVPANY PATEL, NI M $2,083,416 06/29/17  100%
04- 430904 SOUTH OF ROUTE 85/ 87 SEPARATI ON AT 5225 HELLYER AVE, #220 1007 KNOX AVE. $1,908,830 07/27/17 09,
ACNH- P085- (060) E $0 05/ 04/ 18
0 VARI OQUS LOCATI ONS. SAN JOSE CA 95138 SAN JOSE, CA 95122 05/ 11/ 18

PAVE BETWEEN EDCGE OF SHOULDER (408) 574- 1400 (408) 595- 4003
04- SCL- 85- 19. 9/ 20. 2 I N SANTA CLARA COUNTY I N SUNNYVALE  GRANI TE ROCK COVPANY MALONZO, GENE $3, 054,543 02/ 15/ 18 0%
04- 43304 AND MOUNTAI N VI EW AT STEVENS CREEK 5225 HELLYER AVE STE 220 1007 KNOX AVE. $0 03/12/18 0%
ACNH- P085- ( 059) E $0 10/31/18
0 BRI DGE. SAN JOSE CA 95138 SAN JOSE, CA 95122

DECK- ON- DECK NORTHBOUND AND OVERLAY (408) 574- 1400 (408) 595- 4019
04- SCL-101-.8/.9 I N SANTA CLARA COUNTY, NEAR G LROY, GOLDEN STATE BRI DGE, |NC. PANDYA, NI LESH $4,879,000 12/18/17 39%
04- 4K1304 AT SARGENT BRI DGE OVERHEAD 3701 MALLARD DRI VE 1007 KNOX AVE $1, 071, Ogg ég; g; 1; 2204

REPLACE BALUSTER RAI LI NG BEN G A CA 94510 SAN JOSE, CA 95122

(925) 375- 8000 (408)592- 3433

20. 20. 201
131
04- SCL-101-5.1/5. 1 I N SANTA CLARA COUNTY, AT 101 GRANI TE ROCK COVPANY PANDYA, NI LESH $298, 639 04/03/18 0%
04-2J4604 SOUTHBOUND OFF- RAMP TO MONTEREY 5225 HELLYER AVE STE 220 1007 KNOX AVE 23 04/18/18 0%

RQOAD. SAN JOSE, CA 95122

SAN JOSE CA 95138 '

FI LL VO DS UNDER PAVEMENT AND (408) 574- 1400 (408) 592- 3433
HA23
04- SCL- 101- 28. 5/ 40. 7 NEAR SAN JOSE, FROM BLOSSOM HI LL ROAD GRANI TE ROCK COVPANY NGUYEN, HUNG $1, 376,490 10/ 26/ 17 25%
04-4H0004 TO TRI MBLE ROAD AT VAR OUS 5225 HELLYER AVE STE 220 $29,130 11/17/17
ACNH QLO1- (322)E 1007 KNOX AVE. $0 07/18/18 2%

--0

State of California Department of Transportation

LOCATI ONS. PAVE BEYOND GORE AREAS.
GORE AREAS CONCRETE PAVI NG

SAN JOSE CA 95138
(408) 574- 1400

SAN JOSE, CA 95122
(408) 254- 5700
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04- SCL- 101-52. 0/ 52. 6 IN SANTA CLARA AND SAN NATEO GHI LOTTI BROS/RM HARRI'S JV  ABELA, FERNANDO $16, 759, 829 04/ 28/ 15 95%
%ﬁﬁ?gggé-(see) c COUNTI ES | N PALO ALTO AND EAST PALO 901 HOWE ROAD 1700 S. AMPHLETT $15, 347, o;g 8?5 ég; 12 90%
REPLACE BRI DGE STRUCTURE BLVD. , STE 101
0 MARTINEZ, CA 94553 SAN MATEQ, CA 94402
(925) 335- 3000 650) 573- 3831
HA21 (650) 573-
04- SCL- 152- 6. 1/ 35. 2 IN AND NEAR G LROY, FROM 1.1 MLES CAL STRIPE, INC PANDYA, NI LESH $1, 047,000 08/15/17 26%
04- 4H8604 999,099 09/07/17
SoRe pas2- (002) E EAST OF WATSONVI LLE ROAD TO MERCED 2040 E. STEEL RD 1007 KNOZ AVE. $ %0 1091 T8 95%
COUNTY LINE. | NSTALL RUMBLE STRI PS. SAN JOSE, CA 95122
-0 | NSTALL RUMBLE STRI PS. COLTON  CA 92324 (408) 592- 3433
(909) 884- 7170
04- SCL- 152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC PANDYA, NI LESH $1, 408, 124 03/ 14/ 17 14%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 HI CKORY LN 1007 KNOX AVE. $1,156,679 04/12/17 79%
HSNH- P152- (091) E $0 12/30/22
0 | NTERCHANGE. DAVIS  CA 95616 SAN JCSE, CA 95122
o PLANTI NG AND ENVI RONVENTAL -
(530) 400- 3043 (408) 254- 5847
HB1
04- SCL- 152-13. 8/ 14. 7 NEAR G LROY, FROM 0.6 M LE WEST TO  GRANI TE ROCK COMPANY $3,782,565 11/07/17 0%
04-1G8704 0.2 MLE EAST OF THE PRUNEDALE AVENUE 5225 HELLYER AVENUE STE 220 $0  11/30/17 0%
HSNH- P152- (094) E $0 ?
| NTERSECTI ON.  CONSTRUCT SHOULDERS,
-0 I NSTALL RUMBLE STRI PS SAN JOSE  CA 95138
DRAI NAI GE | MPROVEMENTS & SHOULDER ~ (408)574-1400
HB4N
04- SCL- 237-3.0/ 3 I N SANTA CLARA COUNTY, | N SUNNYVALE, PULLMAN SST, |INC. PATEL, NIM $932,000 08/29/17 17%
04- 0P5204 AT THE NORTH MATHI LDA AVE 675 STONE ROAD 1007 KNOX AVE $132, 0;‘(‘) (1)25 gg; 1; 14%
UNDERCROSSI NG BENI Cl A, CA 94510 SAN JOBE, CA 95122
REPAI R DMGD CONCRETE G RDERS & ’ (408) 595- 4003
DI APHRAGVE (707) 741- 3141
20. 20. 201
130
04- SCL- 237-/. 2 I'N MOUNTAI N VI EW FROM EL CAM NO REAL GRANI TE CONSTRUCTI ON COVPANY  CHAHAL, HARPAL $1, 242,301 08/ 16/17 0%
gﬁlﬁé]ggg‘;-(om) c (ROUTE 82) TO EAST OF CHURCH STREET. 715 COMSTOCK STREET 25100 SANTA CLARA 23 09/ 07/ 17 0%
I NSTALL MEDI AN BARRI ER STREET
--() SANTA CLARA CA 95050
HAYWARD, CA 94544 SUSPENDED

(408)327-7013

(510) 867- 6091
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-280-2.9/4. 4 SCL & SM PUVP STATI ONS: 35-0292W 37- YERBA BUENA ENG NEERI NG AND  PANDYA, NI LESH $2,160, 000 10/ 13/ 16 96%
04- 1K5204 0259W 37-0267W 37-0318W CONSTRUCTI ON, | NC. 1007 KNOX AVE $2, 064, Ggg (1)% ég; 12 96%

REPAI R DAMAGED PUMP STATI ONS 1340 EGBERT AVE. SAN JOSE, CA 95122

SAN FRANCI SCO, CA 94124 (408) 254- 5847
20. 20. 201 (415) 822- 4400
130
04- SCL- 280- 15. 0/ 15 I N SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COVPANY NGUYEN, HUNG $919,016 06/06/17  100%
345; &%284 (147)E H LLS AT EL MONTE ROAD UNDERCROSS| NG5225 HELLYER AVENUE 1007 KNOX AVENUE $900, 528 2;; %g; 1; 97%
i REALI GNVENT OF NORTH BOUND OFFRANMP
-0 SAN JOSE CA 95138 5228;255’ 5(7:'8095122
(408) 574- 1400 OVER RN

04- SCL- 280- 18. 2/ 18. 6 I N SANTA CLARA COUNTY, | N THE TOAN OF PELAG C ENG NEERI NG $578,134 04/18/18 0%
04-2G3504 LOS ALTCS HILLS FROM 0.2 MLE SQUTH 3600 HARBOR BLVD. #85 $0 05/18/18 0%
HSI M 280- (148) E $0 ?

TO 0.2 MLE NORTH OF PAGE M LL ROAD
--0) UNDERCRGSS! NG, OXNARD CA 93035

| MPROVE SI GNI NG AND STRI PI NG (805) 984-3421
04- SCL- 680-7. 6/ M. 9 I N SANTA CLARA AND ALAMEDA COUNTI ES JJ NGUYEN, | NC. SI MPSON, JOHN $1, 240,052 12/18/17 16%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. $371, 923 82; 23; %g 30%

M LE SOUTH OF ROUTE 237 TO EAST RI CHVOND, CA 94804

WARREN AVENUE UNDERCROSSI NG SAN JOSE  CA 95127 (510) 867- 4515

REPLACEMENT PLANTI NG (408) 259- 7982

04- SCL-880-1.3/1.3 I N SANTA CLARA COUNTY, I N SAN JOSE AT GRANI TE ROCK COMPANY CHO, EUNM $1,772,374 11/29/17 8%
BT 0mE e e TS ane T G e
--0) " SAN JOSE CA 95138 '

(408) 574- 1400 (408) 210-8203

04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COMPANY DAVI D, JOSE $5,567,014 02/14/17  100%

04-2K5504 FRANCI SCO, ON STATE ROUTE 35 (SLOAT 5225 HELLYER AVENUE, STE 220 585 | NDA MAR BLVD. $5, 198,294  03/15/17 96%

ACNH PO35- (011) E BLVD), BETVEEN ROUTE 1(19TH AVE) AND PACI FI CA. CA 94044 $0 06/20/18

0 SKYLI NE BLVD. fﬁgsigfi 1?8095138 (650) 738- 3827 OVER RUN
COLD PLANE 3 | NCHES OF EXI STI NG AC



--0

VARI QUS LOCATI ONS.
I NSTALL PEDESTRI AN CROSSWALK SAFETY

1324 LAWSON LN

PLACENTI A CA 92870
(714) 646- 3697
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-5.6/ 7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG $14, 318,947 03/22/18 0%
04-3G4424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. $0 04/17/18 0%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD $0
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON CA 94566
HA21 (925) 461- 1500
04- SF- 80- 6. 0/ 70 IN THE CI TY AND COUNTY OF SAN THE DUTRA GROUP COOPER, CHEE $4,185,000 12/15/16 0%
04- 34454 FRANCI SCO, AT THE SAN FRANCI SCO- 2350 KERNER BLVD., SUITE 200 171 BURMA ROAD, $3, 621, 7;3 (1)55 %Z ig 87%
OAKLAND BAY BRI DGE, AT Pl ER W AN RAFAEL. CA 94901 5505 BUI LDI NG 4
RECONSTRUCT BRI DGE FENDER ' i
(415) 258- 6876 OQTEAQE’S 2’2334607
BATA. FUND (510) 385-
I NG
04- SF-80-7.8/7.9 IN THE CI TY AND COUNTY OF SAN GOLDEN STATE BRI DGE, | NC HALALI, BEHZAD $1,375,000 01/17/17  100%
04- 2K9604 FRANCI SCO, AT THE SAN FRANCI SCO- 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $1, 370, ggg 8411; %g; i; 99%
OAKLAND BAY BRI DGE, AT YERBA BUENA BEN G A CA 94510 3
| SLAND TUNNEL 925 27’2 5000 OAKLAND, CA 94607 OVER RUN
REPAI R TUNNEL CONCRT, DRAI NAGE, (925) 272- (510) 867- 6107
BATA. ... T JONT SEAL
oL
04- SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE  GOLDEN STATE BRI DGE, | NC. SHEDD, BI LL $3,245,000 12/11/15  100%
04- 0K6914 CITY & COUNTY OF SAN FRANCI SCO 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $3, 213, zgg 8?1; %8; ig 99%
| NSTALL GREASE CAPS RPR PRESTRESS #3
TENDONS BENI C1 A, CA 94510 OAKLAND, CA 94607 OVER RUN
(925) 372- 8000 510 385 6012
TOLL....B (510)
ATA
04- SF- 80-8. 3/ 0 IN THE CI TY OF AND COUNTY OF SAN KI EW T/ MANSON A JV BOAL, BRI AN $44, 079, 200 03/29/18 18%
04-013584 FRANCI SCO FROM 0.6 M LE EAST OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD $3, 486, Ogé 8‘115 855 13 8%
YERBA BUENA TUNNEL AND | N ALAMEDA OQAKLAND, CA 94607
COUNTY FROM 0.9 MLE WEST OF T FAI RFI ELD CA 94534 (510) 714- 7074
DI SVANTI LI NG OF MARI NE FOUNDATI ON  (707)704-9979
04- SF-82-/.1 I N SANTA CLARA AND SAN FRANCI SCO DREAMBUI LDER CONSTRUCTI ON $3,817,061 05/01/ 18 0%
04- 4H7514 COUNTI ES ON ROUTE 80, 82, AND 130 AT  CORP. $0 05/18/18 0%
HSST- 000C- ( 460) E $0
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04- SF-101-/ Mb. 4 I N SANTA CLARA, SAN MATEO AND SAN SPECI ALI ZED PAVEMENT MARKI NG, | NORI, DOUGLAS $10, 971,565 04/ 06/ 18 0%
04- 06304 FRANCI SCO COUNTI ES FROM SANTA CRUZ/ | NC. 1700 S. AMPLETT 23 05/ 03/ 18 0%
SANTA CLARA COUNTY LI NE TO MARKET 11095 SW I NDUSTRI AL WAY STE A BLVD,, STE 101
STREET TUALATIN R 97062 SAN MATEO, CA 94402
REPLACE PAVEMENT DELI NEATI ONS (503) 885- 0420 (650) 333- 4036
04- SF0-80-/7.8 I NSTALL BASE (BAY AREA SECURI TY ROSENDI N ELECTRIC, | NC VONG, DUDLEY $9, 075,000 03/16/15  100%
04-218704 ENHANCEMENT) SYSTEM @ SFOBB VEST SPAN PO BOX 49070 325 BURMA ROAD $8, 620, 9;3 84315 %g ig 100%
IN CITY AND COUNTY OF SAN FRANCI SCO SAN JOSE, CA 95161- 9070 OQAKLAND, CA 94607 04/ 26/ 18
I NSTALL SECURI TY SYSTEM (408) 534 2816 (510) 385- 7628 OVER RUN
20. 20. 201
130
04-SM 1-4.2/4.2 IN SAN MATEO COUNTY ABOUT 11 M LES  DREAMBUI LDER CONSTRUCTI ON BOOSHEHRI, FRED $850, 061 11/30/17 0%
%:-&@Egg‘l‘ 6201 E SOUTH OF PESCADERO AT 3.0 M LES CORP. 2350 PAGE M LL ROAD ig ﬁ; %g; i; 0%
()- - (629) SOUTH OF Pl GEON PO NT ROAD. 1324 LAWSON LN PALO ALTO, CA 94304
STORM DAMAGE REPAI R PLACENTI A CA 92870 (650) 222- 7241 SUSPENDED
(714) 646- 3697
04- SM 1-13.5/15. 1 IN SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOOSHEHRI , FRED $3, 485,000 06/20/17  100%
04-0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $526, 423 gg; 225 1; 15%
NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304
CONSTRUCT GABI ON WALLS RSP & (650) 222- 7241 OVER RUN
SHEETPI LE VAL SAN FRANCI SCO, CA 94124
20. 20. 201 (415) 822- 4400
130
04-SM1-17.0/17.5 IN SAN MATEO COUNTY, NEAR SAN RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $2, 985,000 02/10/17  100%
04- 4K4604 GREGORI O, AT0.9 M LE SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $1, 486, 4;3 82; ég; 1; 50%
84 PALO ALTO, CA 94304
LI VERVORE, CA 94551
CONSTRUCT SOLDI ER PI LE WALL AND RSP (925) 606- 2400 (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 1-38.2/39. 7 IN SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC SI MPSON,  JOHN $1, 870,637 07/01/13 0%
gl‘\l/; é%g.H?lg ) ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 H CKORY LANE 3401 REGATTA BLVD $1,579, 3;2 gg; %; 13 0%
SOUTH OF LI NDA MAR BOULEVARD .
-0 I NSTALL | RRI GATI ON SYS, HWY PLANTS DAVI'S CA 95616 e ey ok 459
' (530) 400- 3943 (510) 867- 4515 PLANT EST
SATI S

HE14
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04- SM 1-39. 6/ 40. 1 IN CITY OF PACIFICA I N THE COUNTY OF PACI FI C STATES ENVI RONVENTAL BAI LEY, JESSI CA $1, 960,000 08/ 18/ 16 97%
04-2K9104 SAN MATEO NEAR THE DEVILS SLIDE CONTRACTORS, | NC. 3401 REGATTA BLVD $615, 7% 825 g; 12 31%
BYPASS TUNNEL 11555 DUBLI N BLVD RI CHVOND, CA 94804
ENVI RONMENTAL M TI GATI ON MANDATES DUBLIN CA 94568 (510) 385-8163
20. 20. 201 (925) 803- 4333
131
04- SM 1- 40. 4/ 48 IN AND NEAR MONTARA, PACI FI CA AND GRANI TE ROCK COMPANY WASHI NGTON, MARCUS $12, 571,406 02/ 27/18 4%
04-4H2104 DALY CI TIES, FROM 1.3 MLES NORTH OF 5225 HELLYER AVE STE 220 585 LI NDA MAR BLVD. $261,003  03/20/18 204
ACNH POO1- (630) E $0 11/30/18
2ND STREET TO SULLI VAN AVENUE PACI FI CA. CA 94044
--() OVERCROESI NG SAN JOSE CA 95138 '
(408) 574- 1400 (650) 738- 3804
REHABI LI TATE PAVENENT.
HML
04- SM 1-43.7/ 46. 5 IN SAN MATEO COUNTY ON MULTI PLE SPECTRUM CONSTRUCTI ON GROUP,  WASHI NGTON, MARCUS $1, 232,011 05/17/17 82%
04- 435604 BRI DGES ALONG ROUTES 001, 101, 114, INC. 585 LI NDA MAR BLVD $785,253 06/ 09/ 17 64%
' ' ' $0 06/30/ 18 0
280, AND 380 32 EDELMAN PACI FI CA, 94044
TREAT BRI DGE DECKS |RVINE CA 92618 (650) 738- 3804
HVB (949) 299- 1400
04- SM 1- 44. 0/ 44. 1 IN PACI FI CA, AT SAN JOSE AVENUE BRI DGEVAY Cl VI L CONSTRUCTORS, DAVI D, JOSE $3, 530,263 04/12/18 0%
2&i%ggi_(623) c PEDESTRI AN OVERCROSSI NG NO.  35- 0240. | NC. 585 LI NDA MAR BLVD. 23 2?; 82; 12 0%
0 REPLACE PEDESTRI AN OVERCROSSI NG 4950 ALLI SON PARKWAY, SUITE A PACI FI CA, CA 94044
VACAVI LLE CA 95688 (650) 738- 3827
(707) 455- 7033
04-SM 1-/0 AT 10TH STREET IN MONTARA CA GRANI TE ROCK COMVPANY WASHI NGTON, MARCUS $3,000 02/29/16 0%
04- 1K5604 SHI FT TRAFFI C LANES AND CONSTRUCT 120 GRANI TE ROCK VAY, 585 LI NDA MAR ig 02/ 29/ 16 0%
RSP SAN JOSE. CA 95136 PACI FI CA, CA 94044
' (650) 222- 7516
20. 20. 201
130
04- SM 35-9.8/9.9 IN SAN MATEO COUNTY, NEAR SKYLONDA, DI SNEY CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $2, 985,000 02/13/17  100%
04- 4K4804 AT 0.1 MLE NORTH OF CHAPMAN ROAD 859 COWAN ROAD, SUI TE #3 2350 PAGE M LL ROAD $1, 693, 7;3 82; %g; i; 57%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL BURLI NGAVE. CA 94010 PALO ALTO, CA 94304
' (650) 222- 7241 OVER RUN
20. 20. 201

130
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 35-11.5/11. 4 I N SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN ClVIL CONSTRUCTORS BOOSHEHRI, FRED $5, 985, 000 04/ 06/ 17 63%
04- 4K5504 AT 0.6 MLE NORTH OF MORSE LANE VEST COAST LLC 2350 PAGE M LL ROAD $49, 223 8‘3‘5 gg; 1; 1%
CONSTRUCT SHEET PILE AND Tl E- BACK 2990 BAY VI STA COURT, SUITE D pPALO ALTO, CA 94304
WALLS BINIGA CA 94510 (650) 222- 7241
20. 20. 201 (707) 746- 8028
130
04- SM 35-13.1/13. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA, GOLDEN STATE BRI DGE, |NC. BOOSHEHRI , FRED $1,785,000 03/01/17  100%
04-4K2104 AT 0.1M LE NORTH OF BEAR GULCH ROAD 3701 MALLARD DRI VE 2350 PAGE M LL ROAD $1, 160, 028 82; géj 1; 65%
CONSTRUCT SOLDI ER PI LE WALL BEN G A CA 94510 PALO ALTO, CA 94304
' (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35- 28. 7/ 30 IN SAN MATEO I N DAILY CITY FROM JCT. G BORTOLOTTO & COVPANY WASHI NGTON, MARCUS $489,169 05/17/17 95%
04- 0K9604 ROUTE 1 TO END OF COUNTY LI NE 582 BRAGATO RD 585 LI NDA MAR BLVD. $553, 328 825 gi; 1; 100%
DI GOUTS SAN CARLOS CA 94070 PACI FI CA, CA 94044 05/ 22/ 18
(650) 595- 2591 (650) 738- 3804
04- SM 82-1.4/25. 1 IN SAN MATEO COUNTY AT VAR OUS ST FRANCI S ELECTRI C COMPANY  BOOSHEHRI, FRED $4, 316,727 07/ 28/ 16 88%
04- 4G5514 LOCATI ONS 975 CARDEN STREET 2350 PAGE M LL ROAD $4, 319,890 08/24/16 97%
HSNH- PPO8- ( 029) E | NSTALL CROSSVWALK SAFETY DALO ALTO. CA 94304 $0 06/30/ 18
--0) SAN LEANDRO CA 94577 '
(510) 639. 0639 (650) 855- 7777
04-SM 84-8.7/7.8 IN SAN MATEO COUNTY, NEAR LA HONDA, JMB CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $785,000 07/05/17  100%
04- 4K8904 AT 0.5 M LE EAST OF PESCADERO CREEK 132 SOUTH MAPLE AVENUE $516,869 07/05/17
SOUTH SAN FRANGI SCO, CA 2350 PAGE MLL ROAD $0 o06/30/18  ©6%
ROAD 94080 PALO ALTO, CA 94304
REPAI R DRAI NAGE SYSTEM CONSTRUCT (650) 267- 5300 (650) 222- 7241 OVER RUN
RSP
20. 20. 201
130
04- SM 84-12.0/12. 5 I N SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEERI NG BOOSHEHRI , FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 M LES TO 2.5 M LES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $253, 9;3 825 gg; 1; 58%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG REPLACE RE OTY CA 94063 (650) 222- 7241 OVER RUN
CULVERT DWOCD '
20. 20. 201 (925) 819- 2960

130
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04- SM 84-15. 4/ 16. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA,  GRANI TE CONSTRUCTI ON COMPANY BOCSHEHRI, FRED $6, 460, 000 01/12/17  100%
04- 4K1604 FROM GRANDVI EW DRI VE TO FRI ARS LANE 715 COMBTOCK STREET 2350 PAGEM LL ROAD $5, 444, 9;3 8613; ég; 1; 84%
CONSTRUCT SOLDI ER PI LE Tl E- BACK
SANTA CLARA, CA 95054 PALO ALTO, CA 94304
WALLS (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 84-16.3/17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA,  CALI FORNI A ENG NEERI NG BOOSHEHRI , FRED $4,305,407 05/18/17  100%
04-0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTCRS, |NC. 2350 PAGE M LL ROAD $2, 058, 728 825 ég; 1; 48%
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE RETAI NI NG .
oot PLEASANTON, CA 94566 (650) 222- 7241 OVER RUN
20. 20. 201 (925) 461- 1500
130
04- SM 84-28. 8/ 29. 3 IN SAN MATEO AND ALAMEDA COUNTY IN  GORDON N. BALL, |NC. CHAHAL, HARPAL $928,405 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0. 6 333 CAM LLE AVENUE 25100 SANTA CLARA $888, 7;3 835 82; 12 0%
M LES EAST OF ROUTE 109 TO BEG NI NG ALAVD CA 94507 STREET
OF DUVBARTON BRI DGE AND AT (925) 838. 5675 HAYWARD, CA 94544 PLANT EST
COSTRUCT PUBLI C ACCESS (510) 867- 6091 SATI S
04- SM-92-.9/.9 I N SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/14/17 53%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 6267 SOUTHFRONT ROAD 585 L1 NDA MAR BLVD. $455, Gég 8;; %g; i; 23%
CONSTRUCT SOLDI ER PI LE WALL
LI VERMORE, CA 94551 PQSOF'ZSS’ 72?694044
(925) 606- 2400 (650) 222-
20. 20. 201
130
04-SM 92-11.0/11. 4 I N SAN MATEO COUNTY I N SAN MATEO ON  GHI LOTTI CONSTRUCTI ON CO I NORI, DOUGLAS $15, 994, 000 01/20/17 99%
04-235524 ROUTE 92 FROM ALAMVEDA DE LAS PULGAS 246 GHI LOTTI AVENUE 1101 CHESS DRI VE $15, 890, 052 02/ 14/ 17 94%
ACNH X081- ( 30E) $0 06/ 15/ 18
OVERCRGSSI NG TO THE HAYWARD PARK FOSTER CI TY, CA 94404
-0 OVERHEAD AND ON ROUTE 82 SANTA ROSA ~ CA 95407 (650) 573- 4329
| NTERCHANGE | MPROVENENT (707)585-1221
04- SM 92-14. 4/ 18. 8 I N SAN MATEO AND ALAMEDA COUNTI ES ON LI BERTY MAI NTENANCE, |NC. DBA HINH, M NH $50, 698, 593  12/18/15 57%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD OHl O LI BERTY MAI NTENANCE, 25100 SANTA CLARA ST. $50, 386, 2;3 (1)15 13; 12 99%

STRUCTURAL STEEL PAI NTI NG

777 N. MERI DI AN RD.

YOUNGSTOWN  OH 44509
(330) 755- 7711

HAYWARD, CA 94544- 2108
(408) 592- 3785
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04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3, 745,923 09/19/17 31%
04- 33054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG $349,286 11/30/17 9%
VARI OUS LOCATI ONS 1 $0  01/29/19
REPLACE THE EXI STI NG FOG HORNS, CASTRO VALLEY ~ CA 94552 OAKLAND, CA 94607
(510) 538-5228 650) 222- 7529
HA21 (650) 222-
04- SM 101-1. 6/ 2. 2 IN SAN MATEO COUNTY AT VAR OUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $42, 947,337 02/10/17 67%
04- 235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 1520 FOURTH STREET 1101 CHESS DRI VE $27, 056, 4;8 ({g; %35 i; 63%
AVE OC TO 0.2M N OF HENDERSON UC & FOSTER CI TY, CA 94404
BERKELEY CA 94710
ON RTE 114 FROM 0.2M S OF (650) 573- 3831
RECONSTRUCT | NTERCHANGE (650) 259- 9545
HE11
04- SM 101-6. 0/ 6 I N SAN MATEO AND SANTA CLARA M KE BROMN ELECTRI C CO. TRUONG, HENRY $660, 941 09/21/16  100%
04- 4A92A4 COUNTI ES, AT VARI OUS LOCATI ONS 561- A MERCANTI LE DRI VE 1007 KNOX AVENUE $558, Oég 325 g(l)j 12 84%
I NSTALL TRAFFI C SYSTEM SAN JOSE, CA. 95122
COTATI, CA 94931 (510) 385. 7053
(707) 792- 8100 OVER RN
STI P. TRAN
SFR
04- SM 101-16.3/17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT  GHI LOTTI CONSTRUCTI ON COVPANY | NORI, DOUGLAS $49, 430,594 06/ 25/ 14 77%
04- 235844 THE BROADWAY | NTERCHANGE | N I NC 1101 CHESS DRI VE $49, 648, 272 07; 17; 14 97%
E‘HE'ZQégl'l(zgnE BURLI NGANE 246 GHI LOTTI AVENUE FOSTER CI TY, CA 94404 $0 08/06/18
) -(9) RECONSTRUCT | NTERCHANGE BROADWAY | C (650) 573- 4329
--0) SANTA ROSA CA 95407
HE11 (707) 585- 1221
04- SM 101-/ 6 I N SAN MATEO COUNTY | N STATE H GHWAY GREAT AMERI CAN | NSURANCE CO.  TRUONG, HENRY $5, 421,779 01/28/13  100%
04- 4A9254 IN SAN MATEO AND SANTA CLARA COUNTI ES BOND CLAI M DI VI SI ON 1007 KNOX AVE. $5, 173, zgg 85; 5(1); 3 95%
AT VARI QUS LOCATI ONS 3017 DOUGLAS BLVD. SUITE 300 SAN JOSE, CA 95122
I NSTALL TRAFFI C SYSTEM .
ROSEVI LLE, CA 95661 (510) 385- 7053 OVER RUN
wecP (209) 541- 0920
04- SM 280- 8. 5/ 10 I N SAN MATEO COUNTY, NEAR BELMONT, RGW CONSTRUCTI ON, | NC. KOOS, CHARLES $1, 833,896 07/12/17 97%
04-0P2504 FROM 0.2 MLE TO 1.2 MLES SOUTH OF 6267 SOUTHFRONT ROAD 585 LI NDA MAR $1, 249, 7;3 82; ég; 1; 68%
THE ROUTE 92 SEPARATI ON LI VERVORE. CA 94551 PACI FI CA, CA 94044
REPLACE CULVERTS, BACKFILL SI NKHOLES ' .
(925) 606- 2400 (510) 715- 6644
20. 20. 201
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04- SM 280- 9. 4/ 0 I'N SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHR!, FRED $810, 461 06/ 24/ 15 60%
04-4G6914 BELMONT, AT 1.4 MLES SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $793,223 8;;%?;%8 97%
92 PALO ALTO, CA 94304
LI VERVORE, CA 94551
REPAI R Pl PE SYSTEM AND BACKFI LL (925) 606- 2400 (650) 855- 7777
04- SM 280- 10. 8/ 10. 8 IN SAN MATEO COUNTY NEAR BELMONT AT NORCAL GENERAL CONSTRUCTI ON  BORRAYO, SALVADOR $855,401 06/ 20/ 16 57%
04-3J4304 ROUTE 280/ 92 SEPARATI ON CORPORATI ON 21339 CABOT BLVD. $807,5§g 82;%85%2 100%
REMOVE AND REPLACE HPS W TH LED 1950 MAJESTI C CT HAYWARD, CA 94545
SAN JOSE CA 95132 (510) 377- 4186
(408) 886- 0335
04- SM 280- 20. 4/ 20. 4 IN SAN MATEO, | N SAN BRUNO, AT CEDAR REDWOCD ENG NEERI NG WASHI NGTON, MARCUS $841, 075 06/ 01/ 17 98%
04-0P2804 M LLSLANE CONSTRUCTI ON 585 LI NDA MAR BLVD. $723, ggg gg; g(l)j 1; 86%
REPLACE CULVERTS, CONSTRUCT RSP 2336 EL CAM NO REAL PACI FI CA, CA 94044
REDWOCD CI TY, CA 94063 (650) 222- 7516
20. 20. 201 (925) 819- 2960
130
04- SM 380- 5. 9/ 6. 8 I'N SAN MATEO COUNTY AT VARI OUS O GRADY PAVI NG | NC. WASHI NGTON, MARCUS $1, 375,074 05/ 06/ 17 90%
04- 0K9704 LOCATI ONS 2513 WANDOTTE ST. 585 LI NDA MAR BLVD $l'149'928 8;;%2;1; 83%
DI GOUTS
MOUNTAI N VI EW CA 94043 PACIFI CA, CA 94044
(650) 966- 1926 (650) 738- 3804
04-SOL-29-.8/3 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS RYAN DUNHAM ST. FRANCI S BUTTERS, CARL $1, 242,825 09/19/16 99%
04- 4G5524 CRCS 1,198,191 10/ 05/ 16
HSNH PPO2- ( 124) E I NSTALL SWALK SAFETY ELECTRI C 324 CAMPUS LANE $ $0 06/ 20/ 18 96%
20 975 CARDEN STREET FAI RFI ELD, CA, 94535
SAN LEANDRO CA 94577 (925)260-5535
(510) 639- 0639
04- SOL-37-9. 8/ 26. 6 I'N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, INC. SCHNEI DER, JOLIE $644,000 08/ 16/ 17 0%
04-0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAVPUS LANE, STE 23 82;%2;1; 0%

20. 20. 201
130

TO ROUTE 29NORTH AND SQUTH CONNECTOR
REPLACE JT SEALS AND ELASTOVERI C BRG
PADS

ALAMD, CA 94507
(925) 838- 5675

T
FA RFI ELD, CA 94534
(510) 377- 4171
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04- SOL-37-9.9/9.9 I N SOLANO COUNTY ON MULTI PLE BRIDGE ETIC SI NGH, JATI NDER $355,208 05/18/17 58%
04- 0K4504 ALONG ROUTES 37, 80, 680, & 780 2285 MORELLO AVENUE 324 CAVPUS LANE, $265, 661 06; 095 17 73%
TREAT BRI DGE DECKS SUTE T $0 06/30/18
PLEASANT HI LL CA 94523 FAlRFIELD. CA 94534
(925) 602- 4710 (510) 715 ’7309
HM
04- SOL-80-11. 3/12. 9 IN SOLANO COUNTY, IN THE CI TY OF DESI LVA GATES- VI KI NG JV AQUI NO, NCEL $52, 111,788 03/19/14 89%
04- 0A5344 FAl RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLI N BLVD 324 CAVPUS LANE, $51,866, 736 04/09/14 00
NHP- X095- (025) N CONNECTOR FROM | NTERSTATE 80 WEST SUTE T $0 09/13/18
-0 BOUND TO STATE ROUTE 12 VEST DUBLIN CA 94568 FAI RFI ELD, CA 94534
iz RECONSTRUCT 1- 80 WB/ SR VB CONNECTOR  ( 925) 829-9220 (707) 580- 4429
04- SOL-80-17.1/17. 1 I N SOLANO COUNTY, I N FAlI RFI ELD AT GD LONG ELECTRI C COVPANY CARTY, RODOLFO $797,772 06/01/17  100%
04-1J8204 2019 WEST TEXAS STREET. 450 TECHNOLOGY WAY 3401 REGATTA BLVD. $797, 7;3 8;5 ﬂ; 1; 100%
UPGRADE ELECTRI CAL SYSTEM AND Rl CHMOND, CA 94804
NAPA, CA 94558 ’ 05/18/18
(707) 252- 3512 (510) 231- 7131
04- SOL- 80-31.3/32.9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C.M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 677,245 01/ 20/ 17 95%
04-4G5104 OVERCROSSI NG NO. 23-0147 AND M DWAY 6413 32ND STREET 324 CAMPUS LANE, $5,217,943 02/ 06/ 17 91%
ACI M 080 - (368)E ROAD OVERCROSS! NG NO. 23- 0148. U TE T $0 06/ 04/ 18
-0 REHABI LI TATE AND REPLACE BRI DGES. NORTH HI GHLANDS ~ CA 95660 FAl RFI ELD, CA 94534
(916) 334- 1221 510) 773. 8499
HA21 (510)773-
04- SOL- 80-/44. 7 I N SOLANO COUNTY FROM CARQUI NEZ CHRI SP COVPANY DOS SANTOS, FERNANDO $2, 903,813 03/23/18 0%
04- 06104 BRI DGE TO YOLO COUNTY LI NE PO BOX 1368 324 CAMPUS LANE SUI TE $0 04/17/18 0%
REPLACE PAVEMENT DELI NEATI ON T $0 07/27/18
FREMC CA 94538 FAI RFI ELD, CA 94534
(510) 656- 2840 ’
(510) 385- 6774
04- SOL-780-6.8/7.3 NEAR VALLEJO, AT LAUREL STREET BRIDGER N R CONSTRUCTI ON, | NC. SCHNEI DER, JOLI E $5,057,800 02/01/17  100%
04- 44504 NO. 23-0119. 8589 THYS COURT $5, 082,337 02/27/17 o
ACI M 780- (369) E 324 CAVMPUS LARE, $371. 852 12/15/18 8%

--0

State of California Department of Transportation

SACRAMENTO CA 95828
(916) 379- 0957

SUTE T
FA RFI ELD, CA 94534
(510) 377- 4171
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04- SON-1-19. 6/ 0 I N SONOVA COUNTY NEAR JENNER AT 0.1 GORDON N. BALL, |NC. HI SLOP, SCOTT $1,175,626 06/ 02/ 17 86%
2&1_3%8‘11_ Som) E M LE SOUTH OF RUSSI AN RI VER BRI DGE. 333 CAM LLE AVENUE 4030 OCCI DENTAL ROAD, $1, 143, Ggg 825 gg; 1; 97%
( ) CONSTRUCT SOLDI ER PILE WALL. SUITE A
-0 ALAND ~ CA 94507 SANTA ROSA, CA 95401
(925)838-5675 707) 576- 3482
HA23 (707) 576-
04- SON- 1- 30. 5/ 0 NEAR FORT ROSS, AT 2.6 M LES SOUTH OF GRANI TE CONSTRUCTI ON COMPANY HI SLOP, SCOTT $4,214,962 01/20/ 17 91%
L e o o ves omen s o cmomna 0 SIS S oo
- (618) CONSTRUCT SO L NAI L WALLS SUTE A :
--0) WATSONVI LLE CA 95076 GANTA ROSA. CA 95401
(707) 467- 4100 071576 3;82
HA23 (707) 576-
04- SON-12-9. 6/ 0 I N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COMPANY HI SLOP, SCOTT $8, 694, 685 03/11/14  100%
04- 1A2904 ROUTE 12 AT LAGUNA DE SANTA ROSA I NC $8, 621,794 03/ 24/ 14
STP- PO12- (113) E ' 4030 OOCI DENTAL ROAD $3.696 08/06/18 8%
(; -(113) BRI DGE NO. 20- 0035 246 GH LOTTI AVE UNT A '
o REPLACE BRI DGE FOR SCOUR
SANTA ROSA, CA 95407 Sﬁg;Azigsﬁ%ggA 95401 OVER RUN
HA21 (415) 747- 6057 (707) 249-
04- SON- 12- 15. 5/ 16 I'N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, SI MPSON, JOHN $2,192,930 12/15/16 0%
2&?;&63_(273) N PETALUVA AND SANTA ROSA ON ROUTE 12 | NC. 3401 REGATTA BLVD. $1, 398, Zgg 8615; (1);; g 0%
NHPO- 12 1-(0B) AND ON ROUTE 101 AT VAR OUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804
) ) CONSTRUCT FOLLOW UP LANDSCAPI NG B}
0 HERCLLES, CA 94547 (510) 867- 4515 PLANT EST
HB5 (510) 741- 9226 SATIS
04- SON-12-17.6/18.5 I N SONOMA COUNTY, | N SANTA ROSA, FROMGHI LOTTI BRCS., |NC. HI SLOP, SCOTT $385,000 06/01/17  100%
04-0P1804 0.1 MLE WEST OF HOEN AVENUE TO 0.4 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $389, Ogg 825 gi; 1; 99%
M LE EAST OF FARMERS LANE AN RARAEL. CA 94901 BLDG A
REPAI R AC PAVEMENT ’ SANTA ROSA, CA 95401 OVER RUN
(415) 256- 2232
(707) 249- 4732
04- SON-12-17.7/18. 2 I'N SONOVA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., |NC. HI SLOP, SCOTT $4,512,986 12/ 06/ 17 18%
gﬁhﬁégg-(m c ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $972, 32(7) fﬁ; 8‘115 ig 2204
M LE WEST OF BRUSH CREEK RQAD. AN RAFAEL  CA 94901 UNIT A
-0 | NSTALL CONCRETE MEDI AN BARRI ER AND SANTA ROSA, CA 94501 SUSPENDED

(415) 454- 7011
(707) 249- 4732



State of California Department of Transportation Page 27

Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 12-19. 0/ 28 I'N SONOVA AND NAPA COUNTIES, IN AND GHI LOTTI BROS., |NC. DUNCAN, RI CHARD $7, 365,000 10/17/17 73%
04- 0Q0004 NEAR SANTA ROSA AND SONOMA, AT 525 JACOBY STREET 1009 CLEGG COURT, $3, 983, 328 ég; 1;; 1; 54%
VARl QUS LOCATI ONS STE. G
REPAI R FI RE DAVAGE SAN RAFAEL, CA 94901 PETALUMA. CA 94954
20. 20. 201 (510) 812- 6444
130
04- SON- 101- 29. 3/ 43. 4 IN SONOMA COUNTY | N AND NEAR W NDSOR DESI LVA GATES COSNTRUCTI ON PERALTA, MARI ANNE $53, 268,491  03/03/17 44%
2&%%‘118411 (307)E AND HEALDSBURG FROM W NDSOR LANE 11555 DUBLI N BLVD. 2030 OCCl DENTAL ROAD $35, 786, 6;1;3 gg; Sg; 1; 67%
i UNDERCROSSI NG TO ROUTE 101 / 128
--() DUBLIN CA 94568 UNIT A
SEPARATI ON 925) 829- 9220 SANTA ROSA, CA 95401
REHABI LI TATI ON ROADWAY. ( ) ) (707) 249- 9604
04- SON- 101- 33. 4/ 34. 8 I'N SONOVA COUNTY ON ROUTE 101, IN ANDGHILOTTI BRCS., |NC. PERALTA, MARI ANNE $941, 187 11/09/17 22%
Eé;\lipmqui (315)E NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET 4030 OOCI DENTAL ROAD, $583, 82:‘) 1(1); ig; i; 64%
) UNDERCROSSI NG TO CANYON ROAD UNIT A
-0 UNDERCRCSSI NG AT VARI QUS LO 82T5R222EI;01:(L:A 94901 SANTA ROSA, CA 95401
- UPGRADE LUM NARI ES, ROADSI GN, HMA (415) 454- (707) 249- 9604
04- SON- 101-37.1/37. 2 IN SONOMA COUNTY, | N HEALDSBURG, AT DESI LVA GATES CONSTRUCTI ON PERALTA, MARI ANNE $2, 845,000 03/09/17 91%
04- 4K4504 0.9 M LE NORTH OF DRY CREEK ROAD L.P. 4030 OCCI DENTAL, $2,198,788 03/09/17 77%
CONSTRUCT SOLDI ER PI LE Tl E- BACK WALL 11555 DUBLIN BLVD. BLDG A $0  06/05/18
DUBLI N CA 94568 SANTA ROSA, CA 95401
20. 20. 201 (925) 829- 9220 (707) 249- 9604
130
04- SON-101-/ 4.5 I'N SONOMA COUNTY, FROM THE MARI N/ GHI LOTTI CONSTRUCTI ON CO. | NC. $27,204,934 04/09/18 0%
gﬁ-l éﬁgggﬁ (127) SONOVA COUNTY LI NE TO PETALUVA BLVD 246 GHI LOTTI AVENUE 23 04/ 27/ 18 0%
) ) SOUTH | NTERCHANGE
-0 CONSTRUCT HOV LANES SANTA ROSA -~ CA 95407
(707) 585- 1221
04- SON- 116- 25. 0/ 27. 9 I'N SONOVA COUNTY | N SEBASTOPOL FROM  GHI LOTTI CONSTRUCTI ON CO, | NC HAL STREATER $1, 019,570 05/ 03/ 17 99%
04- 2K4404 M LL STATI ON ROAD TO COOPER ROAD $1, 020,876 05/22/17
$o os/30/18 9%
DI GOUTS.

(707) 585- 1221 (707) 249- 9601
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04- SON-116-27.9/32. 5 I N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO | NC. DUNCAN, Rl CHARD $2,297,219 06/ 13/ 17 0%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 M LE 246 GHI LOTTI AVENUE 1009 CLEGG COURT $4, 923 825 g% 1; 0%
EAST OF COOPER ROAD TO 0.2 M LE EAST SANTA ROSA CA 95407 PETALUMVA, CA 94954
OF G LCHRI ST ROAD (707) 585- 1221 (510) 812- 6444 SUSPENDED
COLD | N PLACE RECYCLI NG
04- SON- 116-39. 9/ 40. 1 I N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 M LE EAST OF P.O BOX 573 1009 CLEGG COURT, $965, 9;(7) 825 %; i; 61%
LAKEVI LLE HI GHWAY PEN £ A 94051 STE. G
RECONSTRUCT EMBANKMENT W 70%K2§2 5410 PETALUMA, CA 94954 OVER RUN
LI GHTVEI GHT FI LL (707) ) 707) 249- 9601
20. 20. 201 (707)
130
04- SON-116-41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON SI MPSON,  JOHN $1, 979,746 10/ 04/ 12 0%
04-283824 VARI OQUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 340 REGATTA BOULEVARD $1, 814,266 11/06/12 0%
QCHS'P1§6;(°44)E OF ADOBE ROAD TO 0.4 MLE WEST OF 246 GHI LOTTI AVENUE Rl CHVOND, CA 94804 $0 07/26/19
i i ARNOLD DRI VE (510) 867- 4515 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SANTA ROBA, CA 95407 SATI S
HB1 SWPPP (707) 585- 1221
04- SON- 116-43. 3/ 43. 3 I N SONOVA COUNTY, NEAR SCHELLVI LLE, ENGELKE CONSTRUCTI ON, | NC. STREATER, HAL $940, 000 02/01/17  100%
04- 4K2904 AT 0.1M LE EAST OF COUNTY DUMP ROAD 120 GROVE CT. 1009 CLEGG CT., STE. $359’023 82;2%51; 100%
CONST GEOSYNTH REI NF EMBNKMWNT, RPLC HEALDSBURG, CA 95448 G
CULVRT PETALUMA, CA 94954
20. 20. 201 (707) 249- 9601
130
04- SON- 128-16. 2/ 16. 2 I N SONOVA COUNTY, NEAR KELLOGG, AT  GHILOTTI CONSTRUCTION CO. | NC. HI SLOP, SCOTT $1, 480,000 01/16/17 80%
04- 4K2004 MAACAMA CREEK 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $1,070'3;g 8%512;1; 7204
CONSTRUCT BI O- ARMORI NG, | NSTALL RSP BLDG A
SANTA ROSA, CA 95407 SANTA ROSA CA 95401
(707)585- 1221 '
20. 20. 201 (707) 249- 4732
130
04- VAR- -/ 0 IN MARI N, NAPA AND SONOMA COUNTIES,  AMERI CA PACI FI C CONSTRUCTI ON RUSSELL, STEVE $218,820 11/09/16 75%
04-4A6704 ON VARI OUS ROUTES, AT VAR OUS 7161 Cl TRUS VALLEY AVE 756 WEST FRANCI SCO $163,9;g ég;gg;ig 75%

HB71

State of California Department of Transportation

LOCATI ONS.
I NSTALL CURB RAMPS.

EASTVALE CA 92880
(559) 577- 9999

BLVD.
SAN RAFAEL, CA 94901
(510) 774- 6297
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Statement of Ongoing Contractsasof 04/20/18 05/ 29/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-VAR--/0 I N ALAVEDA AND CONTRA COSTA COUNTI ES, STATEW DE TRAFFI C SAFETY & RUZI C, JOHN $1, 125,414 01/09/ 18 15%
2\4- OJgggé 450) £ ON VARI QUS ROUTES AT VARI OUS SIGNS | NC. 3401 REGATTA BLVD. $297, 4;3 225 8?5 12 26%
__C'(‘S) (459) | NTERSECTI ON' LOCATI ONS PO BOX 845703 Rl CHVOND, CA 94804
ENHANCE PEDESTRI AN CROSSI NGS. (510) 812- 6336

LOS ANGELES CA 90084
(805) 929- 5070

Totals: Authorized Final Amt: $1, 332, 438, 542 Completed to Date: $732, 147,343  Work ThisMonth: $572, 775




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- ALA-13-4.4/ 4.4 04- 4K4704
04- ALA-13-6.4/9 04- 2K1804
04- ALA-24-4.4/6 04- 4K7404
04- ALA-24-5.1/6. 2 04- 294944
04- ALA-24-1.8/ 4.4 04- 2K1304
04- ALA-61-18.5/0 04- 0J2904
04- ALA-80-1.8/0 04- 014114
04- ALA-80-3.8/8 04- 0Q6004
04- ALA-80-4.6/5.7 04- 432304
04- ALA-84-22.9/25.7 04-297624
04- ALA-92-5.1/5.8 04- 2G3624
04- ALA-123-.2/.2 04- 2K4604
04- ALA- 185-.4/3.2 04- 4K5604
04- ALA-262-.7/.7 04- 334804
04- ALA-580-1.0/0 04- 0K2804
04- ALA-580-41.4/0 04- 4H2604
04- ALA-580-44. 2/ 44. 4 04-4Gr904
04- ALA- 580- 46. 0/ 46. 8 04-1A6724
04- ALA- 580- 26. 8/ 27. 2 04- 4G8004
04- ALA- 580-/8 04- 3GB9U4
04- ALA- 680-19.3/19.5 04-1Q4704

04- ALA-680-2.2/6.6 04- 2537H4
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- ALA-680-2.4/12. 4 04- 430564
04- ALA- 680-6. 8/21.8 04- 4G1154
04- ALA- 680-/100 04- 0K2904
04- ALA- 680-/ 4 04- 36034
04- ALA-880-2.4/2. 4 04-1SS434
04- ALA-880-2.9/27.3 04-2J0704
04- ALA- 880-11. 8/ 27.5 04- 4H5804
04- ALA- 880- 18. 4/ 18. 4 04-172454
04- ALA- 880-20. 4/22.9 04- 4H0104
04- ALA- 880-28.4/29.2 04- 0A7104
04- ALA-880-32.9/33.9 04- 4A8104
04- ALA-980-/0 04- 0P5604
04-CC-4-.1/9.9 04- 1K5904
04- CC-4-23.6/25.2 04-2J0304
04-CC-4-34.4/M34. 4 04-4J7004
04-CC-4-/T31.5 04- 439804
04-CC-24-8.0/9.1 04- 4K5904
04- CC-80-/10.1 04- 433404
04-CC-242-1.6/1.6 04- 48104
04- CC- 680-12.7/17. 6 04- 4K2204
04- CC- 680-24. 3/ 24. 3 04- 3A87A4
04- CC- 680- 25. 0/ 25. 7 04- 34624

0 0 N N N N NN o oo oo o oo oo o gD



Cnty Rt Pm

04-MRN-1-.1/.1

04- VRN- 1- 2.
04- VRN- 1- 3.
04- VRN- 1- 6.
04- VRN- 1-7.
04- VRN- 1-7.
04- VRN- 1- 8.
04- VRN- 1- 8.
04- VRN- 1- 8.
04- VRN- 1-9.
04- VRN- 1-9.

2/0
1/50.5
6/0
717.8
8/7.8
0/8
1/0
2/8.5
8/0
8/9.8

04- MRN- 1- 10. 9/ 10.
04- MRN-1-10.9/0

04- MRN- 1-11. 5/ 11.
04- MRN- 1- 22. 8/ 22.
04- MRN- 1- 33. 4/ 33.
04- MRN- 1- 35. 3/ 35.
04- MRN- 1- 50. 1/ 50.
04- MRN-37-11.7/12

04- MRN- 101-15.4/15. 4
04- MRN- 101-18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6

g w » 00 O

Statement of Ongoing Contracts - Index

Contract

04- 0P0004
04- 1SS584
04- 4H8704
04- 359004
04- 359104
04- 4K6904
04- 2G8904
04- 456604
04- 4K8404
04- 4Q2604
04- 0Q2604
04- 4K2404
04- 452204
04- 0P1304
04- 4K8504
04- 4K5004
04- 4K8604
04- 209504
04- 4K3304
04- 4G8714
04- 264H34
04- 264094

Page
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Cnty Rt Pm
04- MRN- 101-/ 26. 8
04- VRN- 101-/0
04- VRN- 131-3.9/4. 4
04- NAP-12-/3. 3
04- NAP-29-1.0/9.9
04- NAP-29-11.9/0
04- NAP- 29-13.5/25.5
04- NAP- 29-36.9/38. 1
04- NAP-29-37.0/0
04- NAP- 29- 40. 0/ 46
04- NAP- 29- 20. 4/ 20. 8
04- NAP- 121-9.2/9.4
04- NAP- 121-14.8/14.8
04- NAP- 121-16.7/16.9
04- NAP- 121-17.4/18. 3
04- NAP- 128-17.9/17.9
04- NAP-128-/0
04-SCL-9-/4.8
04- SCL-17-.1/1
04- SCL-17-2.8/7.5
04- SCL-17-3.0/3.1
04- SCL- 35-9.5/10.5

Statement of Ongoing Contracts - Index

Contract

04- 0Q6204
04- 44604
04- 3&x2104
04- 2641A4
04- 4H6904
04- 44904
04- 4H2004
04- 3G1404
04- 36414
04- 0QP104
04- 2594A4
04- 2A3204
04-3J7404
04- 1K8004
04- 0P1404
04- 20404
04- 130204
04- 4K2704
04- 435804
04- 0K9504
04- 4K4104
04- 4K6404

Page
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Cnty Rt Pm
04- SCL-35-9.5/9.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12.4
04- SCL-85-2.0/4.6
04- SCL- 85- 19. 9/ 20. 2
04- SCL- 101-.8/.9
04- SCL- 101-28.5/40.7
04- SCL- 101-52. 0/ 52. 6
04- SCL- 101-5.1/5.1
04- SCL- 152-6.1/35.2
04- SCL- 152-13.2/0
04- SCL- 152-13.8/14.7
04- SCL- 237-3.0/ 3
04- SCL- 237-/.2
04- SCL- 280-2.9/ 4. 4
04- SCL- 280- 15. 0/ 15
04- SCL- 280-18. 2/ 18. 6
04- SCL- 680-7. 6/ Md. 9
04- SCL-880-1.3/1.3
04- SF-1-5.9/6. 3
04- SF-35-2.0/3.2
04- SF-80-5.6/7.6

Statement of Ongoing Contracts - Index

Contract

04- 4K7104
04- 4K8004
04- 4K9304
04- 4X904
04- 48304
04- 4K1304
04- 4HO004
04- 235624
04- 234604
04- 4H8604
04- 2A4414
04-1G8704
04- 0P5204
04- 236604
04- 1K5204
04- 4H8804
04- 23504
04-2537C4
04- 18604
04- 1A9044
04- 2K5504
04- 34424

Page
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04- SF- 80- 6
04- SF- 80-7
04- SF- 80- 8
04- SF- 80- 8
04- SF- 80- 8

0/ 70

.8/7.9
.2/8.6

3/0

.6/8.9

04- SF-101-/Mb. 4
04- SFO-80-/7.8
04-SM 1-4.2/4.2

04- SM 1-13.
04- SM 1-17.
04- SM 1- 38.
04- SM 1- 39.
04- SM 1- 40.
04- SM 1-44.
04- SM 1-43.

04-SM1-/0

04- SM 35-9.8/9.9
04- SM 35-11.5/11. 4
04- SM 35-13.1/13.1
04- SM 35-28. 7/ 30

5/ 15.
0/ 17.
2/ 39.
6/ 40.

4/ 48

0/ 44.
71/ 46.

N ™

04-SM 82-1.4/25.1

04-SM 84-8.7/7.8

Statement of Ongoing Contracts - Index

Contract

04- 34454
04- 2K9604
04- 0K6914
04- 013584
04- 013524
04- 0Q6304
04-2J38704
04- 435504
04- 0P1604
04- 4K4604
04-1123H4
04- 2K9104
04- 4H2104
04- 438504
04- 435604
04- 1K5604
04- 4K4804
04- 4K5504
04- 4K2104
04- 0K9604
04- 4G5514
04- 4K8904

Page
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Cnty Rt Pm
04- SM 84- 12. 0/ 12.
04- SM 84- 15. 4/ 16.
04- SM 84- 16. 3/ 17.
04- SM 84- 28. 8/ 29.
04- SM 92-.9/.9
04- SM 92- 14. 4/ 18.
04- SM 92-15. 3/ 15.5
04-SM 92-11.0/11.4
04- SM 101-1.6/2.2
04- SM 101-6. 0/ 6
04- SM 101-16. 3/17.1
04- SM 101-/6
04- SM 280- 8.5/ 10
04- SM+ 280-9. 4/ 0
04- SM+ 280- 10. 8/ 10. 8
04- SM 280-20. 4/ 20. 4
04- SM 380-5.9/6.8
04- SOL- 29-. 8/ 3
04- SOL-37-9.8/26.6
04- SOL-37-9.9/9.9
04- SOL- 80- 11.3/12.9
04- SOL-80-17.1/17.1

w o = O

(o]

Statement of Ongoing Contracts - Index

Contract

04- 4K9004
04- 4K1604
04- 0P4904
04-1J5204
04- 0P1504
04- 34864
04- 3G3054
04- 235524
04- 235654
04- 4A92A4
04- 235844
04- 4A9254
04- 0P2504
04- 435914
04- 334304
04- 0P2804
04- 0K9704
04- 45524
04- 0P3304
04- 0K4504
04- 0A5344
04- 138204

Page
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04- SOL- 80-31.3/32.9

04- SOL-80-/44.7
04- SOL- 780-6.8/7.3
04- SON-1-19.6/0
04- SON-1-30.5/0
04- SON-12-9.6/0

04- SON-12-17.6/18.5
04- SON-12-17.7/18. 2

04- SON-12-19. 0/ 28
04- SON-12-15. 5/ 16

04- SON-101- 29.
04- SON-101- 33.
04- SON-101- 37.
04- SON- 101-/ 4.
04- SON- 116- 25.
04- SON- 116- 27.
04- SON- 116- 39.
04- SON- 116- 41.
04- SON- 116- 43.
04- SON- 128- 16.

04-VAR--/0
04-VAR--/0

3/ 43.

4/ 34.8

1/ 37.

5

0/ 27.
9/ 32.
9/ 40.
8/ 44.
3/ 43.
2/ 16.

N

N W N 01

Statement of Ongoing Contracts - Index

Contract

04-4G5104
04- 0Q6104
04- 44504
04- 459204
04- 3Q0804
04- 1A2904
04- 0P1804
04- 42204
04- 0QP004
04- 264H64
04- 036404
04- 44804
04- 4K4504
04- 2640N4
04- 2K4404
04- 334904
04- 4K9604
04- 283824
04- 4K2904
04- 4K2004
04- 4A6704
04-0J0004

Page

26
26
27
27
27
27
27
27
28
28
28
28
28
28
29
29
29
29
29
29
30
30



Statement of Ongoing Contracts - Federal Aid

District 04

Federal Aid Category Bid + CCO Work Comp
-1 - FEDERAL Al D (| NTERSTATE) $296, 530, 891 $68, 075, 633

- F- FEDERAL Al D ( PRI MARY) $128, 479, 317 $78, 854, 161
-5 FEDERAL Al D ( SECONDARY) $70, 997, 542 $57, 097, 468

- SH- STATE H GHWAY $538, 046, 750 $327, 007, 483
$386, 806, 485 $293, 825,512

District Total: $1, 420, 860, 985 $824, 860, 257

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
04 $94, 792, 874

Work completed this Period: $94, 792, 874
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